

★Roll Call Number

Agenda Item Number

11


Date August 6, 2007

APPROVING CHANGE ORDER NO. 1 WITH
 VAN HAUEN & ASSOCIATES, INC.
 FOR ADDITIONAL WORK ON THE
 VANDALIA TRUNK SANITARY SEWER EMERGENCY REPAIR
 FOR A TOTAL NOT TO EXCEED \$57,684.99


BE IT RESOLVED by the City Council of the City of Des Moines, Iowa, that the attached Change Order No. 1 between the City of Des Moines and Van Hauen & Associates, Inc., Mark Van Hauen, President, P.O. Box 71456, Clive, Iowa, 50325, for additional work on the Vandalia Trunk Sanitary Sewer Emergency Repair to provide additional sanitary sewer repairs, for a total not to exceed \$57,684.99, be and is hereby approved, and the City Manager is authorized and directed to execute said change order.

(Council Communication Number 07-481 attached)
 Activity ID 07-2007-007

Moved by _____ to adopt.

FORM APPROVED: 
 Kathleen Vanderpool
 Deputy City Attorney

Funding Source: 2007-08 CIP, Page Sanitary-5, City-Wide Sanitary Sewers, SAE054,
 Sanitary Sewer Funds



COUNCIL ACTION	YEAS	NAYS	PASS	ABSENT
COWNIE				
COLEMAN				
HENSLEY				
KIERNAN				
MAHAFFEY				
MEYER				
VLASSIS				
TOTAL				
MOTION CARRIED			APPROVED	

CERTIFICATE

I, DIANE RAUH, City Clerk of said City hereby certify that at a meeting of the City Council of said City of Des Moines, held on the above date, among other proceedings the above was adopted.

IN WITNESS WHEREOF, I have hereunto set my hand and affixed my seal the day and year first above written.

 Mayor

 City Clerk

11

ENGINEERING DEPARTMENT

CITY OF DES MOINES, IOWA

CHANGE ORDER AGREEMENT NO. 1



Date: 7/27/2007

Contractor: Van Hauen & Assoc., Inc.

Project: Vandalia Trunk Sani. Sewr Emergency Rep.

Subproject:

Activity ID: 07-2007-007

Activity ID:

INITIATED BY:

Engineering

DESCRIPTION OF CHANGE ORDER AND PURPOSE

REPAIR AN ADDITIONAL 28 LF OF SANITARY SEWER MAIN. AFTER THE ORIGINAL 17 FOOT LONG SECTION OF MAIN WAS REPAIRED, ANOTHER SECTION OF THIS MAIN COLLAPSED AND ANOTHER SINK HOLE DEVELOPED.

SETTLEMENT FOR COST OF CHANGED WORK

B . ITEMS FOR WHICH CONTRACT UNIT PRICES ARE NOT ESTABLISHED:

<u>ITEM</u>	<u>DESCRIPTION</u>	<u>UNITS</u>	<u>UNIT PRICE</u>	<u>AMOUNT</u>
1.01	ADDITIONAL SEWER MAIN REPAIR	1.000 LS	\$57,684.99	\$57,684.99
NET CHANGE PART B				\$57,684.99
TOTAL				\$57,684.99


Original Contract Amount \$40,925.00
Previously Authorized Change Orders \$0.00
Amount of Change By This Change Order \$57,684.99
New Contract Amount Including This Change Order \$98,609.99
Percentage of Change Orders to Original Contract 140.95%

Jeff Hansen 7-27-07
 Jeff Hansen, City Project Manager Date
 By Lawrence H. Jones V.P. 7-27-07
 Van Hauen & Assoc., Inc. Date

Jeb E. Brewer 30 JUL 07
 Jeb E. Brewer, City Engineer Date
Richard A. Clark
 Richard A. Clark, City Manager Date

Distribution: File Contractor: Van Hauen & Assoc., Inc.
 Inspection: Marty McKinnie Engineer: Jeff Hansen
 Finance

Roll Call No. Date



VANDALIA TRUNK SANITARY SEWER EMERGENCY REPAIR

ACTIVITY ID 07-2007-007

11