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Subject: 

  

East Euclid Avenue and Delaware 

Avenue Intersection Reconstruction 

Project, Change Order No. 17 

  

  

Submitted by: 

  

Harold Smith 

City Engineer 

  

  

Synopsis — 

  

A change order in the amount of $16,559.50 has been negotiated with United 
Contractors, Inc. for additional work in conjunction with the East Euclid Avenue and 
Delaware Avenue Intersection Reconstruction Project. This change order would provide 
compensation to the contractor for additional signing for the detour for the Delaware 
Avenue traffic around East Euclid Avenue, the reconstruction of two intake tops at 
Delaware Avenue and East Douglas Avenue, and the installation of temporary 
asphaltic concrete at various locations between Interstate 235 and existing Delaware 
Avenue to allow for winter shutdown. 

  



  

Fiscal Impact — 

  

One hundred percent of this change order will be the Iowa Department of 
Transportation (IDOT) costs. Payment will be made directly to the contractor by IDOT. 

  

  

Recommendation — 

  

Approval of Change Order No. 17 with United Contractors, Inc. 

  

  

Background — 

  

Change Order No. 17 has been negotiated with United Contractors, Inc. for additional 
work on the East Euclid Avenue and Delaware Avenue Intersection Reconstruction 
Project. The change order covers three items. The first item is for three signs: 1-Detour 
Ahead, 1-10 M.P.H. plate, and 1-Detour Arrow mounted on a Type III barricade. The 
second item on this change order is to compensate the contractor for the reconstruction 
of the walls of two block intakes which were found to be broken loose. The final item 
was for placement of asphaltic concrete between the new eastbound lanes and old 
westbound lanes of East Euclid Avenue between existing Delaware Avenue and 
Interstate 235 to allow for winter shutdown of the project. 

  

This change order will compensate the contractor for the additional cost of signing on 
the detour, reconstructing the intake tops and placing asphaltic concrete for winter 
shutdown. 

  

   


