
  

 

 

                            COUNCIL COMMUNICATION 
                                      City Manager’s Office 

  

  

  

GENERAL INFORMATION 

Agenda Date:               05/23/2005                                                      Communication No.:     05-

306  

Agenda Item Type:       Resolution                                                        Roll Call 

No.:                            

  

Submitted by:               Richard A. Clark, Deputy City Manager 

  

  

SUBJECT— 

Status report on The Principal Riverwalk project, including an update on related items such as 

private donations, naming of project elements, project cost estimates, and further actions on the 

Ice Skating Rink. 

  

SYNOPSIS— 

               The scope of the Riverwalk project has expanded significantly due to inclusion of added 

elements such has the Hansen Company Triangle, the Meredith Trail, Principal (baseball) 

Park improvements, playground, and public art.  This expansion has been enabled in 

large part because of increased private donations and additional Federal funding.  In 

addition, the Phase I cost estimate now includes maintenance, in-kind contributions, and 

an increased contingency budget. As design of The Principal Riverwalk has progressed, 

updated costs estimates have been provided that bring the estimated total project cost to 

approximately $55-57 million.  Attached is a letter from Mary O’Keefe, Senior Vice 

President and Chief Marketing Officer, the Principal Financial Group, which provides 

further information on the expanded project components, budget estimates, and funding.  

               Principal Financial Group is discussing private donations from the Brenton Family 

Foundation, Pioneer Hi-Bred International and Hansen Company.  In recognition of these 

contributions, naming of the following project components has been proposed:  Brenton 

Ice Skating Plaza, Long Look Gardens (fka as the Civic Gardens) and the Hansen 

Company Triangle (fka as the MidAmerican Plaza).   
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               The plaza planned near the MidAmerican River Hills Substation, previously included in 

a future phase, will be moved to Phase 1, as a result of both efficiency of construction 

and the private donation for this improvement by the Hansen Company.   

               With design and construction of the Ice Skating Plaza proceeding on an expedited 

schedule, it is desirable that we begin to explore the feasibility of using a portion of the 

Armory Building for supportive uses such as restrooms and a restaurant.  This feasibility 

study would include preliminary architecture, cost estimates, and analysis of the impact 

on existing City operations. This work would be undertaken in conjunction with The 

Principal and the Ice Skating Plaza designers.  Further Council review and direction will 

be requested before any changes or final plans for the Armory building are initiated. 

               With the Ice Skating Plaza planned to open later this year, it is essential that we proceed 

immediately to develop a detailed plan for the operation and maintenance of the facility, 

including a formal funding agreement based.   Park and Recreation staff will be preparing 

the “O&M” plan in conjunction with The Principal and Downtown Community Alliance 

(the other O&M funding sources).  This work will proceed quickly so that an operating 

plan is ready well before the rink opens.   

  

FISCAL IMPACT— 

The current estimated project cost is $55 – 57 million.  However, the City’s financial 

commitment to the project remains at  $4.535 million based on actions to date.  This includes: 

         $655,000 –  Meredith Trail 

         $880,000 – Utility Enhancement (to be TIF) 

         $1,000,000 – City share to match Vision Iowa 

         $2,000,000 – Principal Park Improvements. 

  

Despite the increase in project scope and cost, the City financial commitment remains at $4.535 

million.  

  

RECOMMENDATION— 

Receive and file this communication and authorize the City Manager to proceed as outlined 

herein. 

  

  

BACKGROUND— 

 The current estimated project cost is $55-$57 million.  As provided in the attached letter from 

The Principal Financial Group, the project has prompted additional projects and development.  

This has resulted in significant increases in project estimated costs and committed funding.  In 

addition to project construction costs, the increased amount includes donations, maintenance, in-

kind contributions and additional project components.  

  

  

Estimated Project Expenses 

  

  

Funding Sources 

$55-57 million 

Riverwalk – East & West sides $10 million – Principal 

Center Street Bridge $4.5 million – City of Des Moines 



Des Moines Union Railway Bridge $4 million – Vision Iowa 

Principal Park $1.6 million – Corps of Engineers 

Ice Skating/Fountain Plaza  $3 million – DOT earmarks 

Maintenance $1.3 million – DOT & MPO enhancement 

Meredith Trail $300,000 – DNR REAP 

Long Look Gardens $5 million – Private donations 

Hansen Company Triangle $5 million – anticipated DOT earmark 

Public Art $2 million – Meredith Foundation 

    

  $1.7 million – private art contributions  

  $3.2 million – in-kind contributions 

$3 million – SSMID 

$8.4 to 10.4 million – Anticipated federal 

transportation and Greenbelt, as well as 

additional private investment 

  

  

The City’s current commitment to Riverwalk is $4.535 million.  On August 25, 2003, by Roll 

Call 03-2011, City Council took several actions related to The Principal Riverwalk, including 

reaffirming its financial commitment to the Phase I Principal Riverwalk project to include 

$375,000 for the Riverpoint Trail and approximately $880,000 for utility enhancements.   The 

City’s commitment has increased by $280,000 to cover property acquisition expenses and 

additional work on the trail.  Funds for this increase are available from the Recreation Trails 

budget.  The City’s Capital budget will be modified to reflect this amount.  The $880,000 for 

utility enhancement will be addressed as costs for the Des Moines River Sewer Outfall – Stage 2 

become further developed.  Due to the governance change to the Wastewater Reclamation 

Authority (WRA), these costs will need to be shifted to future TIF allocations.  Council has since 

approved $3 million in the City’s CIP for Riverwalk.  Of the $3 million, $1 million was to match 

the Vision Iowa grant and $2 million has been allocated to improvements at Principal Park 

(March 31, 2005, Roll Call 05-805).   

  

The Principal has been very successful in bringing additional donor partners to this project.  

Those developing relationships are allowing the project to add amenities.  With some of these 

gifts comes a desire to have a naming right for certain public areas.  In the case of Crivaro Park, 

the Brenton family is interested in making a significant gift, but would like the opportunity to 

name the ice skating plaza.  As this facility sits in Crivaro Park, the opportunity for confusion 

will result.  Staff met with the Crivaro family to discuss the matter and there is general 

agreement to proceed with removing the Crivaro name from this Park in favor of renaming 

Hawthorne Park, on the south side.  Hawthorne is about to undergo significant improvements 

and there are not any restrictions as to the name. That action is proceeding to Park and 

Recreation Board on May 25.  The proposed name of the ice skating plaza is the Brenton Ice 

Skating Plaza.  The Principal is negotiating an agreement with the Brenton family.   

  

Additionally, Pioneer Hi-Bred International has contributed $500,000 for the construction of the 

Civic Gardens.  The donors have expressed a desire to name these gardens west of City Hall the 

Long Look Gardens, in honor of Henry A. Wallace.  The proposed naming for “Long Look 



Gardens” will be reviewed by the Park and Recreation Board on May 25, with a recommendation 

to Council shortly thereafter. 

  

Hansen Company Triangle is the name proposed for the plaza planned for the area at 

MidAmerican River Hills Substation as the corner of 2
nd

 and Grand Avenue.  This plaza was 

originally a part of future phase work.  With the contribution from the Hansen Company, this 

project will be moved to Phase 1.  With the exception of the Watson Powell Jr. right-of-way, 

MidAmerican Energy owns the property.  The City and WRA will retain easements for the 

utilities through this area.  Principal is coordinating this project with MidAmerican Energy.  

There is no City action required for the naming of this improvement. 

  

The City Manager will be authorized to explore options on partial use of the Armory for 

activities that would support the Ice Skating Plaza, such as restaurant and restrooms.  The current 

agreement with The Principal for the construction of the Ice Skating and Fountain Plaza does not 

address use of the Armory.  Staff will explore these options and report back to Council for 

further direction before any changes to the Armory are initiated.   

  

It is anticipated that the Ice Skating Plaza will be completed for operation late in 2005.  In 

conjunction with Principal Financial Group, the Parks and Recreation Department will be 

developing an “Operations and Maintenance Plan” for the Ice Skating Plaza, including 

finalization of the funding plan and budget.  It has previously been agreed and reported to City 

Council that the City, The Principal and the Downtown Community Alliance (DCA) will share 

the costs of operation in thirds.  The Parks and Recreation Department will proceed to prepare a 

plan for facility management and operations that will be ready for the upcoming season.  That 

report will be prepared in coordination with The Principal, the donor and the DCA, and will be 

presented by mid summer. 

  



 





 


