
 

 

Council Communication:  21-175 

COUNCIL COMMUNICATION 

 

Number: 21-175 Meeting: April 19, 2021 

Agenda Item: 7 Roll Call: 21-0603 

Submitted by: Jonathan A. Gano, P.E., Public Works Director and 

Steven L. Naber, P.E., City Engineer 

 

 

 

AGENDA HEADING:   

 

Approving Change Order No. 7 with Insituform Technologies USA, LLC for additional work on 

2019 Sewer Lining Program, in the amount of $270,705.50. 

 

 

SYNOPSIS:  

 

Recommend approval of Change Order No. 7 in an amount not to exceed $270,705.50 with Insituform 

Technologies USA, LLC (Charles R. Gordon, President, 17988 Edison Avenue, Chesterfield, 

Missouri, 63005), for additional work on 2019 Sewer Lining Program. 

 

 

FISCAL IMPACT:    

 

Amount:  $270,705.50 

  

Funding Source:  2021-2022 CIP, Page 88, Sanitary Sewer Lining and Repairs, SS049, Sanitary Sewer 

Funds. 

 

 

ADDITIONAL INFORMATION:  

 

 On October 14, 2019, under Roll Call No. 19-1672, the City Council approved plans and 

specifications and designated the lowest responsible bidder as Insituform Technologies USA, 

LLC for $3,398,977.10 for the 2019 Sewer Lining Program. 

 

 The 2019 Sewer Lining Program includes rehabilitation of existing sanitary sewers Citywide, 

which includes cured-in-place pipe (CIPP) lining, by-pass pumping, sewer cleaning and 

televising, sewer spot repairs, manhole rehabilitation, and other related items. 

 

 Change Order No. 1 for $48,600, approved by the City Engineer on May 8, 2020, added two 

(2) sewer spot repairs on Rutland Avenue, replacing sewer pipe that was found during 

construction to be too deteriorated for CIPP lining. 

 

 Change Order No. 2 for $47,850, approved by the City Engineer on June 2, 2020, added 290 

feet of sanitary sewer replacement on Center Street, replacing sewer pipe that was found during 

construction to be too deteriorated for CIPP lining. 
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 Change Order No. 3 for $12,991.22, approved by the City Engineer on August 10, 2020, added 

heavy cleaning of sewer mains, including robotic cutting of vegetation roots and protruding 

sewer taps. 

 

 Change Order No. 4 for $48,144, approved by the City Engineer on October 2, 2020, added 

two (2) spot repairs on 9th Street replacing sewer pipe that was found during construction to be 

too deteriorated for CIPP lining. 

 

 Change Order No. 5 for $49,600, approved by the City Engineer on December 23, 2020, added 

a spot repair on Tonawanda Drive, replacing a deep section of sewer, larger than 48-inches in 

diameter, that was found during construction to be too deteriorated for CIPP lining. 

 

 Change Order No. 6 for $49,250, approved by the City Engineer on February 12, 2021, added a 

spot repair and new manhole, repairing a drainage problem near the Salisbury House.    

 

 Change Order No. 7 adds the following work to the contract: 

o CIPP lining of a 24-inch by 24-inch box culvert transitioning to a 30-inch diameter 

corrugated metal pipe found during construction to be deteriorated. 

o CIPP lining of a sanitary sewer under 62nd Street from Grand Avenue to Walnut Hill 

Drive, which is scheduled for roadway rehabilitation. 

o Additional televising and CIPP lining of sewer pipes requested by the Public Works 

Department. 

 

 

PREVIOUS COUNCIL ACTION(S):    

 

Date:  October 14, 2019 

 

Roll Call Number:  19-1672 and 19-1673 

 

Action:  On 2019 Sewer Lining Program: Resolution approving plans, specifications, form of contract 

documents, and Engineer’s estimate and designating lowest responsible bidder as Insituform 

Technologies USA, LLC (Charles R. Gordon, President), $3,398,977.10.  (Council Communication 

No.  19-438)  Moved by Gatto to adopt.  Motion Carried 7-0. 

 

(A) Approving contract and bond and permission to sublet.  Moved by Gatto to adopt.  Motion 

Carried 7-0. 

 

 

BOARD/COMMISSION ACTION(S):  NONE 

 

  

http://www.dmgov.org/government/citycouncil/rollcalls/2019/19-1672.pdf
http://www.dmgov.org/government/citycouncil/rollcalls/2019/19-1673.pdf
http://www.dmgov.org/government/CityCouncil/Resolutions/20191014/70.pdf
http://www.dmgov.org/Government/CityCouncil/Communications/19-438.pdf
http://www.dmgov.org/Government/CityCouncil/Communications/19-438.pdf
http://www.dmgov.org/government/CityCouncil/Resolutions/20191014/70a.pdf
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ANTICIPATED ACTIONS AND FUTURE COMMITMENTS:   

 

Accepting completed construction and approving final payment on public improvement construction 

contracts.   

 

 

 
For more information on this and other agenda items, please call the City Clerk’s Office at 515-283-4209 or visit the 

Clerk’s Office on the first floor of City Hall, 400 Robert D Ray Drive.  Council agendas are available to the public at the 

City Clerk’s Office on Thursday afternoon preceding Monday’s Council meeting. Citizens can also request to receive 

meeting notices and agendas by email by calling the Clerk’s Office or sending their request via email to 

cityclerk@dmgov.org. 
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