
 

 

Council Communication:  21-493 

COUNCIL COMMUNICATION 

 

Number: 21-493 Meeting: November 15, 2021 

Agenda Item: 8 Roll Call: 21-1712 

Submitted by: Steven L. Naber, P.E., City Engineer 

 

 

 

AGENDA HEADING:   

 

Approving Change Order No. 3 with Minturn, Inc. for additional work on 2021 Bridge and Culvert 

Repair, in the amount of $98,900. 

 

 

SYNOPSIS:  

 

Recommend approval of Change Order No. 3 with Minturn, Inc. (Clinton M. Rhoads, President, 

144 W. Front Street, Brooklyn, Iowa, 52211), for additional work on 2021 Bridge and Culvert Repair, 

in the amount of $98,900. 

 

 

FISCAL IMPACT:    

 

Amount:  $98,900 

  

Funding Source:  2021-2022 CIP, Page 19, Citywide Bridges, BR003, Gaming Monies 

 

 

ADDITIONAL INFORMATION:  

 

 On February 8, 2021, under Roll Call No. 21-0229, the City Council approved plans and 

specifications and designated the lowest responsible bidder as Minturn, Inc. for $244,475.  

 

 The project provides for isolated spot repairs and maintenance on the following City structures: 

o Martin Luther King Jr. Parkway Bridge over the Raccoon River 

o S.E. 6th Street Bridge over the Des Moines River 

o 2nd Avenue Bridge over the Des Moines River 

o University Avenue Bridge over the Des Moines River 

o Box culvert situated under the S.E. 6th and Hartford Avenue intersection 

 

 Change Order No. 1 for $6,550, approved by the City Engineer on April 21, 2021, provided for 

the repair of winches on the fabric roof. 
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 Change Order No. 2 for $125,890, approved by the City Council by Roll Call No. 21-1313 on 

August 23, 2021, included adding the following work to the construction contract: 

o Armoring and slope protection at the abutment of the Martin Luther King Jr. Parkway 

Bridge over Raccoon River. Continued vandalism and illicit activity under the bridge 

had degraded the abutment berms causing the existing stone slope protection to be 

eroded to the point that the concrete abutments are getting close to being undermined.  

The partially grouted slope protection will protect the bridge abutment berm from 

additional degradation.  

o Additional deck repairs on S.E. 6th Street Bridge over Des Moines River. 

o Adjustment of bid quantities to match the construction as-built quantities. 

 

 On June 14, 2021, by Roll Call No. 21-0839, City Council approved a Professional Services 

Agreement with Calhoun-Burns and Associates, Inc. for inspection of bridges, culverts, and 

pedestrian bridges.  

 

 During this inspection, extensive erosion was found at the south bridge abutment of the SE 14th 

Street Bridge over unnamed tributary to the North River located north of E. County Line Road. 

The erosion has started to undermine the south bridge abutment and has exposed steel support 

piling at the southeast corner of the bridge.   

 

 At the City Engineer’s recommendation, the City Manager made a finding of the necessity to 

institute emergency proceedings in accordance with Section 384.103(2) of the Iowa Code, and 

directs the Engineering Department to proceed with the necessary actions to enter into a 

contract for execution by the City Manager for these emergency repairs without holding a 

public hearing and advertising for bids. 

 

 Change Order No. 3 provides for expedited repair and stabilization of the bridge slope of the 

SE 14th Street Bridge over unnamed tributary to the North River, adding this emergency repair 

work to construction contract for the 2021 Bridge and Culvert Repair.  
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PREVIOUS COUNCIL ACTION(S):    

 

Date:  August 23, 2021 

 

Roll Call Number:  21-1313 

 

Action:  Approving Change Order No. 2 with Minturn, Inc for additional work on 2021 Bridge and 

Culvert Repair, in the amount of $125,890.  (Council Communication No.  21-369)  Moved by Gatto 

to adopt.   Motion Carried 7-0. 

 

 

http://www.dmgov.org/government/citycouncil/rollcalls/2021/21-1313.pdf
http://www.dmgov.org/government/CityCouncil/Resolutions/20210823/7.pdf
http://www.dmgov.org/Government/CityCouncil/Communications/21-369.pdf
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BOARD/COMMISSION ACTION(S):  NONE 

 

 

ANTICIPATED ACTIONS AND FUTURE COMMITMENTS:   

 

An additional change order is anticipated for the final adjustment of quantities to as-built quantities, 

as well as accepting completed construction and approving final payment on public improvement 

construction contracts. 

 

 

 
For more information on this and other agenda items, please call the City Clerk’s Office at 515-283-4209 or visit the 

Clerk’s Office on the first floor of City Hall, 400 Robert D Ray Drive.  Council agendas are available to the public at the 

City Clerk’s Office on Thursday afternoon preceding Monday’s Council meeting. Citizens can also request to receive 

meeting notices and agendas by email by calling the Clerk’s Office or sending their request via email to 

cityclerk@dmgov.org. 
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