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ACCEPTING COMPLETED CONSTRUCTION AND APPROVING FINAL PAYMENT
FOR RIVERWALK IMPROVEMENTS - BALUSTRADE REPLACEMENT, MINTURN, INC.

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF DES MOINES, IOWA: That the attached report
of the Des Moines City Engineer, showing the cost of the construction of the Riverwalk Improvements - Balustrade

Replacement, 04-2019-013, in accordance with the contract approved between Mintum, Inc., Clinton M. Rhoads,

President, 144 W, Front Street, Brooklyn, IA 52211, under Roll Call No. 19-0758, of May 6, 2019, and the City of

Des Moines, and recommending the acceptance thereof, be and the same is hereby approved, and accepted, and

BE IT FURTHER RESOLVED: That $243,982.50 is the total cost, of which $236,663.02 has been paid the
Contractor, and $0.00 is now due and is hereby approved as final partial payment for the above project, the remaining
balance of $7,319.48 is to be paid at the end of thirty days, with funds retained for unresolved claims on file in
accordance with Iowa Code Chapter 573.

BE IT FURTHER RESOLVED: That the Interim Des Moines Finance Director be and is hereby authorized to release
said retainage if suit is not filed as above provided.

Moved by to adopt.

FORM APPROVED:

s/Ka^k-te^v ^a^Urywcr^

FUNDS AVAILABLE

Kathleen Vanderpool
Deputy City Attorney

Nickfflas J. Scfiaul
Interim Des Moines Finance Director

Funding Source: 2020-2021 CIP, Page Park - 21, Principal Riverwalk, PK162, G. 0. Bonds
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TOTAL
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04-2019-013

YEAS NAYS PASS ABSENT

APPROVED

Mayor

CERTIFICATE

I, P. Kay Cmelik, City Clerk of said City hereby
certify that at a meeting of the City Council of
said City of Des Moines, held on the above date,
among other proceedings the above was adopted.

IN WITNESS WHEREOF, I have hereunto set my
hand and affixed my seal the day and year first
above written.

Clerk
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ENGINEERING DEPARTMENT
CITY OF DES MOINES, IOWA

ciTYOFDESMOIMES'

PROJECT SUMMARY
Riverwalk Improvements - Balustrade Replacement

Activity ID 04-2019-013

On May 6, 2019, under Roll Call No. 19-0758, the Council awarded the contract for the above improvements to

Minturn, Inc., in the amount of $219,600.00. Tabulated below is a history of project change orders.

Change

Order No. Initiated By Description Amount

1 Engineering 6/19/2020

Adjust final quantities to As-Built quantities. Add

additional concrete repair to address unknown field

conditions and add final seeding and fertilizing.

Original Contract Amount

Total Change Orders

Percent of Change Orders to Original Contract

Total Contract Amount

$24,382.50

$219,600.00

$24,382.50

11.10%

$243,982.50

Activity ID 04-2019-013 Page 1 of 1



August 3, 2020

CERTIFICATION OF COMPLETION
CITY OF DES MOIHES1

ENGINEERING DEPARTMENT

AGENDA HEADING:

Accepting completed construction and approving final payment for the Riverwalk Improvements - Balustrade

Replacement, Mintum, Inc.

SYNOPSIS:

Approve the Engineer's Certification of Completion, accept construction of said improvement, and authorize final

payment to the contractor.

FISCAL IMPACT:

Amount: $243,982.50 As-Built Contract Cost

Funding Source: 2020-2021 CIP, Page Park - 21, Principal Riverwalk, PK162, G. 0. Bonds

CERTIFICATION OF COMPLETION:

On May 6, 2019, under Roll Call No. 19-0758, the City Council awarded a contract to Minturn, Inc., Clinton M.

Rhoads, President, 144 W. Front Street, Brooklyn, IA 52211 for the construction of the following improvement:

Riverwalk Improvements - Balustrade Replacement, 04-2019-013

The improvement includes removal of existing sections ofBalustrade Wall and replacement with Cast Stone

Balustrade Wall; all in accordance with the contract documents, including Plan File Nos. 608-215/221, located
along the west side of the Des Moines River between the Grand Avenue and Women of Achievement bridges and

also south of the Martin Luther King Bridge over the Des Moines River, Des Moines, Iowa

I hereby certify that the construction of said Riverwalk Improvements - Balustrade Replacement, Activity ID

04-2019-013, has been completed in substantial compliance with the terms of said contract, and I hereby

recommend that the work be accepted. The work commenced on February 17, 2020, and was completed on July

13,2020.

I further certify that $243,982.50 is the total cost of said improvement, of which $236,663.02 has been paid the
Contractor and $0.00 is now due and is hereby approved as final partial payment for the above project, the
remaining balance of $7,319.48 is to be paid at the end of thirty days, with funds retained for unresolved claims on
file in accordance with Iowa Code Chapter 573. The amount of completed work is shown on the attached Estimate

of Construction Completed.

/t6^y/^^
Steven L. Naber, P.E.

Des Moines City Engineer

Engineering • T 515.283.4920 • F 51 5.283.4112 • www.dmgov.org
City Hail • 400 Robert D. Ray Drive • Des Moines • Iowa •50309-189I



ENGINEERING DEPARTMENT
CITY OFDESMOINES, IOWA

ESTIMA TE OF CONSTR UCTION COMPLETED

PARTIAL PAYMENT NO. 6 - Final

PROJECT: RTVERWALK IMPROVEMENTS - BALUSTRADE REPLACEMENT
CONTRACTOR: MINTURN,INC.

/^A
ciTYOFDESMOiriES^

ENG1NEERJHG DEP/^TMENr

Activity ED: 04-2019-013

7/1/2020

LINE NO.

1
2
3
4
5
6
7
8

DESCRIPTION

Mobilization

Mock Up

FrafSc Control

Sast Stone Pier

^ast Stone Baluster

Cast Stone Baluster Square

Cast Stone Top Rafl

Cast Stone Bottom Rail

Change Orders

1.01

1.02

Concrete Repairs

Seeding and Fertilizmg

UNTT

LS
EACH

LS
EACH
EACH
EACH

LF
LF

LS
LS

UNTTS

ESTIMATED

i.oool
1.0001
1.0001
9.0001

138.0001
23.0001

200.0001
200.0001

o.ool

0.001

AUTHORIZED

l.OOC

l.OOC

l.OOC

8.00C

156.00C

32.00C

226.70C

226.70C

l.OC

l.OC

ORIGINAL CONTRACT AMOUNT
TOTAL CONTRACT AMOUNT PLUS CHANGE ORDERS
PARTIAL PAYMENT NO. 1
PARTIAL PAYMENT NO. 2
PARTIAL PAYMENT NO. 3
PARTIAL PAYMENT NO. 4
PARTIAL PAYMENT NO. 5
TfflS PARTIAL PAYMENT
TOTAL PARTIAL PAYMENTS
BALANCE

$219,600.00

$243,982.50

$7,769.70

$28,100.90

$27,253.12

$144,553.28

$28,986.02

$0.00

$236,663.02

$7,319.48

PREPARED BY:

'/
DBY:_=^WL

Percent Complete 100%

CONSTRUCTED
TO DATE

1.0001
1.0001
i.oool
8.0001

156.0001
32.0001

226.7001
226.7001

i.oool
1.0001

UNIT PRICE

$21,300.00

$5,000.00

$5,000.00

$5,000.00

$300.00

$300.00

$125.00

$350.00

$5,990.00

$2,610.00

FOTAL
XETADSTAGE (3%, no limit)
TOTAL LESS RETADSTAGE
LESS PREVIOUS PAYMENT
'VMOUNT DUE

TOTAL AMOUNT
$21,300.00

$5,000.00

$5,000.00

$40,000.00

$46,800.00

$9,600.00

$28.337.50

$79,345.00

$5,990.00

$2,610.00

$243,982.50

$7,319.48

$236,663.02

$236,663.02

$0.00

CHECKED BY:
PARTIAL PAYMENT NO. 6 - Final
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