
Roll Call Number Agenda Item Number

HG-

DATE July 18, 2022

ACCEPTING COMPLETED CONSTRUCTION AND APPROVmG FINAL PAYMENT
FOR DES MOINES RIVER SIMON ESTES AMPHITHEATER FLOODWALL IMPROVEMENTS,

MINTURN, INC.

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF DES MOINES, IOWA: That the attached
report of the Des Moines City Engineer, showing the cost of the construction of the Des Moines River Simon
Estes Amphitheater Floodwall Improvements, 082020003, in accordance with the contract approved between
Mintum, Inc., Clinton M. Rlioads, President, 144 W. Front Street, Brooklyn, IA 52211, under Roll Call No. 20-
0481, of March 9, 2020, and the City ofDes Moines, and recommending the acceptance thereof, be and the same
is hereby approved, and accepted.

BE IT FURTHER RESOLVED: That $478,176.78 is the total cost, of which $463,831.48 has been paid the
Contractor, and $0.00 is now due and is hereby approved as final partial payment for the above project, the
remaining balance of $14,345.30 is to be paid at the end of thirty days, with funds retained for unresolved claims
on file in accordance with Iowa Code Chapter 573.

BE IT FURTHER RESOLVED: That the Director of Finance be and is hereby authorized to release said

retainage if suit is not filed as above provided.

M^oved by to adopt. Second by

FORM APPROVED: FUNDS AVAILABLE

s//^zz^^&^ l^&^c^aA^o^-i?^

Kathleen Vanderpool
Deputy City Attorney

Nickolas J. Schaul
Director of Finance

^funding Source: 2022-23 CIP, Page 106, Flood Mitigation Improvements, SM087, Storm Water Utility
?unds
\T~~

COUNCIL ACTION

COWNIE

BOESEN

GATTO

MANDELBAUM

SHEUMAKER

voss

WESTERGAARD

TOTAL

YEAS NAYS PASS ABSENT

MOTION CARRIED APPROVED

I, Laura Baumgartner, Acting City Clerk of
said City Council, hereby certify that at a
meeting of the City Council, held on the above

date, among other proceedings the above was
adopted.

[N WITNESS WHEREOF, I have hereunto set
my hand and affixed my seal the day and year
first above written.

Mayor Acting City Clerk

082020003
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ENGINEEMNG DEPARTMENT
CITY OF DES MOINES, IOWA ^ YT\

ciTYOFDESMOIMESl

PROJECT SUMMARY
Des Moines River Simon Estes Amphitheater Floodwall Improvements

Activity ID 082020003

On March 9, 2020, under Roll Call No. 20-0481, the Council awarded the contract for the above

improvements to Minturn, Inc., in the amount of $438,125.00. Tabulated below is a history of project

change orders.

Change
Order No. Initiated By Description Amount

1 Contractor

Contractor

9/29/2021 $19,753.00

Addition of electrical work for removing and resetting light
fixtures for the floodwall raise, floodwall raise modifications,
waterstops for new cast-in-place columns, and contract

completion date change.

6/22/2022 $20,298.78

Addition of electrical work for removing and resetting light
fixtures for the floodwall raise, aluminum cover plates for
the stoplog vertical chamiels, and adjustment of quantities to

the as-built quantities.

Original Contract Amount $438,125.00

Total Change Orders $40,051 .78

Percent of Change Orders to Original Contract 9.14%

Total Contract Amount $478,176.78

Activity ID 082020003 Page 1 of 1
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CITY OF DES MOIHES1
July 18, 2022 ENGINEERING DEPARTMENT

CERTIFICATION OF COMPLETION

AGENDA HEADING:

Accepting completed construction and approving final payment for the Des Moines River Simon Estes
Amphitheater Floodwall Improvements, Mintaim, Inc.

SYNOPSIS:

Approve the Engineer's Certification of Completion, accept construction of said improvement, and authorize
final payment to the contractor.

FISCAL IMPACT:

Amount: $478,176.78 As-Built Contract Cost

Funding Source: 2022-23 CIP, Page 106, Flood Mitigation Improvements, SM087, Storm Water Utility
Funds

CERTIFICATION OF COMPLETION:

On March 9, 2020, under Roll Call No. 20-0481, the City Council awarded a contract to Mintum, Inc.,
Clinton M. Rhoads, President, 144 W. Front Street, Brooklyn, IA 52211 for the construction of the following
improvement:

Des Moines River Simon Estes Amphitheater Ploodwall Improvements, 082020003

The improvement includes construction ofprecast and cast-in-place floodwall raises, stoplog closures,
Portland Cement Concrete (PCC) sidewalk, erosion control, seeding of disturbed areas, other incidental items
and miscellaneous associated work includmg cleanup; all in accordance with the contract documents,
including Plan File Nos. 614-001/018, with improvements located at 75 E. Locust Street in Des Moines, Iowa

I hereby certify that the construction of said Des Moines River Simon Estes Amphitheater Floodwall
Improvements, Activity ID 082020003, has been completed in substantial compliance with the terms of said
conb'act, and I hereby recommend that the work be accepted. The work commenced on March 8, 2021,and
was completed on June 16, 2022.

I further certify that $478,176.78 is the total cost of said improvement, of which $463,831.48 has been paid
the Contractor and $0.00 is now due and is hereby approved as final partial payment for the above project, the
remaining balance of $14,345.30 is to be paid at the end of thirty days, with funds retained for unresolved
claims on file in accordance with Iowa Code Chapter 573. The amount of completed work is shown on the
attached Estimate of Construction Completed.

Jb^n^
Steven L. Naber, P.E.

Des Moines City Engineer

e ^

^vEngineering • T 515.283.4920 • F 515.283.4112 • www.dmgov.org / 1 ^.
City Hall • 400 Robert D. Ray Drive • Des Moines • Iowa •50309-189I



ENGINEERING DEPARTMENT
CITY OF DES MOINES, 10 WA

ESTIMATE OF CONSTRUCTION COMPLETED
FOR WORK DONE FROM 6/23/2022 to 7/1/2022

FINAL PARTIAL PAYMENT NO. 7

y^s?
arroFDESMOiriESl

rNGtNmmn nrrARTMn.n-

PROJECT: DES MOINES RIVER SIMON ESTES AMPHITHEATER FLOODWALL IMPROVEMENTS
CONTRACTOR: MINTURN, INC.

ACTIVITY ID:
DATE:

08-2020-003

7/5/2022

ITEM NO.
1
2

3
4
5
6
7
8
9

10

11
12

13

14

15

16
17

14

8001
8002

8003
8004
8005
8006

DESCRIPTION
REMOVAL OF SIDEWALK
SHARED USE PATH,PCC, 6" THICK

FEMPORARY TRAFFIC CONTROL

'NEUMATIC SEEDING, FERTILIZING, AND MULCHING, TYPE 1
FEMPORARY ROLLED EROSION CONTROL PRODUCT, Tf'PE 2
ilLT FENCE OR SILT FENCE DITCH CHECK
ilLT FENCE OR SILT FENCE DITCH CHECK, REMOVAL OF SEDIMENT
51LT FENCE OR SILT FENCE DITCH CHECK, REMOVAL OF DEVICE
FEMPORARY FENCE, CONSTRUCTION, 5'

INSTRUCTION SURVEY
V10NUMENT PRESERVATION AND REPLACEMENT

V10BIL1ZATION

:ONCRETE WASHOUT
^RECAST FLOODWALL RAISE SEGMENT STA. 138+90 to 141+98

i\MPITHEATHER CLOSURES
:AST-IN-PLACE FLOODWALL RAISE SEGMENT STA. 141+89 to 14H-E

<\MPITH FATHER CLOSURES STOPLOGS

STORED MATERIALS
PRECAST FLOODWALL RAISE - EDWARDS CAST STONE

Change Order Items

REMOVE AND REINSTALL LIGHT FIXTURES
FLOODWALL RAISE MODIFICATIONS
WATERSTOPS FOR COLUMNS
STOPLOG VERTICAL CHANNEL COVER PLATES

OUTDOOR LIGHTING RE-INSTALLAT10N BY ELECTRICIAN
OUTDOOR LIGHTING RE-INSTALLATION BY CONTRACTOR

UNIT
SY
SY

LS

so.

SY
LF
LF
LF
LF

LS
LS
LS

LS

LF

LS
CY

EA

LF

LS
LS
LS
LS
LS
LS

QUANTITIES

ESTIMATED
150.001

150.001

1.00]

20.00|

225.001

350.001

350.001

350.001

600.00]

1.001

i.ool

1.00]

i.ool

600.001

1.001

i.ool

5.00|

600.001

o.ool

o.oot

0.001

0.001

o.ool

o.ool

AUTHORIZED
143.40

143.40

l.OG

2.0C

o.oc

262.0C

262.0C

262.0C

504.0C

l.OC

l.OC

l.OC

l.OC

600.0C

l.OC

l.OC

5.0C

0.0(

1.0(

1.0(

1.0(

1.0(

1.0(

CONSTRUCTED
TO DATE

143.40

143.40

1.00

2.00

0.00

262.0C

262.0C

262.0C

504.0C

l.OC

l.OC

l.OC

l.OC

600.0C

l.OC

l.OC

5.0C

o.oc

o.oc

l.OC

1.0(

1.0(

1.0(

1.0(

CONSTRUCTED
THIS PERIOD

O.OG

0.00

0.00

o.oc

o.oc

o.oc

o.oc

o.oc

o.oc

o.oc

o.oc

o.oc

o.oc

o.oc

o.oc

o.oc

o.oc

o.oc

o.oc

0.0(

0.0(

0.0(

0.0(

0.0(

UNIT PRICE
$ 60.00

$ 150.00

$ 1,000.00

$ 50.00

$ 2.50

$ 5.00

$ 0.25

$ 1.50

$ 6.00

$ 4,000.00

$ 2,000.00

$ 40,000.00

$ 100.00

$ 300.00
$ 118,000.00

$ 4,000.00

$ 10,000.00

$ 88.71

$ 8,696.00

$ 8,358.00

$ 2,699.00

$ 1,000.00

$ 17,816.28

$ 14,197.00

TOTAL AMOUNT
$8,604.00

$21,510.00

$1,000.00

$100.00

$0.00

$1,310.00

$65.50

$393.00

$3,024.00

$4,000.00

$2,000.00

$40,000.00

$100.00

$180,000.00

$118,000.00

$4,000.00

$50,000.00

$0.00

$0.00

$8,358.00

$2,699.00

$1,000.00

$17,816.28

$14,197.00
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ITEM NO. DESCRIPTION UNIT

QUANTITIES

ESTIMATED AUTHORIZED
"CONSTRUCTED

TO DATE

ORIGINAL CONTRACT AMOUNT
TOTAL CHANGE ORDERS

ORIGINAL CONTRACT AMOUNT PLUS CHANGE ORDERS

PARTIAL PAYMENT 1
PARTIAL PAYMENT 2

PARTIAL PAYMENT 3
PARTIAL PAYMENT 4
PARTIAL PAYMENT 5
PARTIAL PAYMENT 6
THIS PARTIAL PAYMENT 7
TOTAL PARTIAL PAYMENTS
BALANCE
APPROXMIATE PERCENT COMPLETE

PREPARED BY: y4u<isf. 'ZVitt.KiMdtM

Project Inspector

CHECKED BY: 4^f,^

$ 438,125.00

$ 40,051.78

$ 478,176.78

$ 76,203.20

$ 57,931.84

$ 207,657.65

$ 40,267.05

$ 48,500.00

$ 33,271.74

_$_-_
$ 463,831.48

$ 14,345.30

100.0%

CONSTRUCTED
THIS PERIOD UNIT PRICE

TOTAL

RETAINAGE

TOTAL LESS RETAINAGE

LESS PREVIOUS PAYMENTS

AMOUNT DUE

TOTAL AMOUNT

$478,176.78

$ 14,345.30

$ 463,831.48

$ 463,831.48

J_-_.(Asdfert_EngineeL
FINAL PARTIAL PAYMENT NO. 7
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