
Roll Call Number Agenda Item Number

/fA
Date October 02, 2023

ACCEPTING COMPLETED CONSTRUCTION AND APPROVmG FINAL PAYMENT
FOR SW 63RD STREET RESURFACING FROM WILLOW CREEK DRIVE TO DEAD END

NORTH, OMG MIDWEST, INC. DBA DES MOINES ASPHALT & PAVING

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF DES MOINES, IOWA: That the
attached report of the Des Moines City Engineer, showing the cost of the construction of the SW 63rd

Street Resurfacing from Willow Creek Drive to Dead End North, 062023009, in accordance with the
contract approved between OMG Midwest, Inc. dba Des Moines Asphalt & Paving, Kevin Bragg,

President, 2401 SE Tones Drive, Ste. 13, Ankeny, IA, 50021, under Roll Call No. 23-0776, of May 22,

2023, and the City ofDes Moines, and recommending the acceptance thereof, be and the same is hereby

approved, and accepted.

BE IT FURTHER RESOLVED: That $268,110.26 is the total cost, of which $260,066.95 has been paid
the Contractor, and $0.00 is now due and is hereby approved as final partial payment for the above

project, the remaining balance of $8,043.3 1 is to be paid at the end of thirty days, with funds retained for
unresolved claims on file in accordance with Iowa Code Chapter 573.

BE IT FURTHER RESOLVED: That the Director of Finance be and is hereby authorized to release said
retainage if suit is not filed as above provided.

Moved by _ to adopt. Second by

FORM APPROVED: FUNDS AVAILABLE:

s/Ka^.-L&e.t'vVa.n.tf^ ^ic^coio^J. Sc^uu^L

Kathleen Vanderpool Nickolas J. Schaul

Deputy City Attorney Director of Finance

^Funding Source: 2023-24 CIP, Page 117, Roadway Rehabilitation - Collector, ST217, Being:

^' $134,055.13 in Gaming Monies and the remaining $134,055.13 from the City of West Des Moines

062023009
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ENGmEERING DEPARTMENT
CITY OF DES MOINES, IOWA ^ y1\

CITYOFDESMOIMESI

PROJECT SUMMARY
SW 63rd Street Resurfacing from Willow Creek Drive to Dead End North

Activity ID 062023009
On May 22, 2023, under Roll Call No. 23-0776, the Council awarded the contract for the above

improvements to OMG Midwest, Inc. dba Des Moines Asphalt & Paving, in the amount of

$264,096.20. Tabulated below is a history of project change orders.

Change
Order No. Initiated By Description Amount

1 City 8/16/2023 $4,014.06
Adjust contract quantities to match as-built quantities.

Original Contract Amount $264,096.20

Total Change Orders $4,014.06

Percent of Change Orders to Original Contract 1.52%

Total Contract Amount $268,1 10.26

/YA

Activity ID 062023009 Page 1 of 1



\l\h

Department of Engineering /'"•^ i^

City of DesMoines, Iowa ^[i ^ ^

CITYOFDESMOIHESI

October 2, 2023

CERTIFICATION OF COMPLETION

AGENDA HEADING:

Accepting completed construction and approving final payment for the SW 63rd Street Resurfacing from
Willow Creek Drive to Dead End North, OMG Midwest, Inc. dba Des Moines Asphalt & Paving.

SYNOPSIS:

Approve the Engineer's Certification of Completion, accept constmction of said improvement, and authorize

final payment to the contractor.

FISCAL IMPACT:

Amount: $268,110.26 As-Built Contract Cost

Funding Source: 2023-24 CIP, Page 117, Roadway Rehabilitation - Collector, ST217, Being:
$134,055.13 in Gaming Monies and the remaining $134,055.13 from the City of West Des Moines

CERTIFICATION OF COMPLETION:

On May 22, 2023, under Roll Call No. 23-0776, the City Council awarded a contract to OMG Midwest, Inc.
dba Des Moines Asphalt & Paving, Kevin Bragg, President, 2401 SE Tones Drive, Ste. 13, Ankeny, IA
50021 for the constmction of the following improvement:

SW 63rd Street Resurfacing from Willow Creek Drive to Dead End North, 062023009

The improvements include scarification of existing asphalt street, furnish and place Hot Mix Asphalt (HMA),
furnish and place pavement markings, traffic control and other incidental items; all in accordance with the

contract documents, including Plan File No. 655-044/056, on SW 63rd Street from Willow Creek Drive to
dead end north, Des Moines, Iowa

I hereby certify that the construction of said SW 63rd Street Resurfacing from Willow Creek Drive to Dead
End North, Activity ID 062023009, has been completed in substantial compliance with the terms of said
contract, and I hereby recommend that the work be accepted. The work commenced on July 10,2023,and

was completed on August 17, 2023.

I further certify that $268,1 10.26 is the total cost of said improvement, of which $260,066.95 has been paid
the Contractor and $0.00 is now due and is hereby approved as final partial payment for the above project,
the remaining balance of $ 8,043.31 is to be paid at the end of thirty days, with funds retained for unresolved
claims on file in accordance with Iowa Code Chapter 573. The amount of completed work is shown on the

attached Estimate of Construction Completed.

^fiuJ
Steven L. Naber, P.E;'

Des Moines City Engineer



ENGINEERING DEPARTMENT
CITY OF DES MOINES, 10 WA

ESTIMATE OF CONSTRUCTION COMPLETED
FOR WORK DONE FROM 08/12/23 to 08/21/23

FINAL PAYMENT

T'- '"~i^.

/<A
:ITY OF DES MOIMESl

ENGi^ES!NG DEPARTMENT

PROJECT: SW 63rd Street Resurfacing from Willow Creek Drive to Dead End North

CONTRACTOR: Des Moines Asphalt and Paving

IDOT#: 0
ACTIVITY ID; 06-2023-009

DATE: 8/22/2023

ITEM NO.

1
2
3
4

5
6
7
8
9
10

PREPARED

CHECKED E

DESCRIPTION
Cleaning and Preparation of Base

Sranular Shoulders

HMA ST Surface, ,2" Mix, No Fric, PG 58-28H

Patch, Full Depth PCC

Subbase Over-excavation

Pavement Scarification

Painted Pavement Marking, Waterborne or Solvent based

Traffic Control

Flagger, Certified

Mobilization

ORIGINAL CONTRACT AMOUNT
TOTAL CHANGE ORDERS
ORIGINAL CONTRACT AMOUNT PLUS CHANGE ORDERS
PARTIAL PAYMENT #1
THIS PARTIAL PAYMENT
TOTAL PARTIAL PAYMENTS
BALANCE
APPROXMIATE PERCENT COMPLETE

1Y: 'Kl^tM. (yitWHW.

Project Inspector

/f^^^:-^;^.,/;-;:;^---'

UNIT
MILE

TON

TON
SY

TON
SY

STA

LS

EACH
LS

A.

A.

A.

A.

_$_

$_

1.

ESTIMATED
0.92

125.00

1,750.00

50.00

100.0C

13,392.00

192.1C

l.OC

10.0C

l.OC

264,096.20

4,014.06

268,110.26

260,066.95

260,066.95

8,043.31

100.0%

QUANTITIES

AUTHORIZED
0.92|

144.321

1,779.401

99.50|

0.00]

13,392.001

192.101

i.ool

8.00|

1.00|

CONSTRUCTED
TO DATE

0.92

144.32

1,779.40

99.5C

o.oc

13,392.0C

192.1C

l.OC

8.0C

l.OC

CONSTRUCTED
THIS PERIOD

o.ool

o.ool

o.ool

o.ool

o.ool

o.ool

0.00]

o.ool

o.ool

0.00]

UNIT PRICE

J_

!_

A_

A_
$

^$

_$_

A_

A_

A_

TOTAL

RETAINAGE

625.00

63.00

101.00

145.00

60.00

2.00

32.00

5,965.00

675.00

20,000.00

TOTAL LESS RETAINAGE

LESS PREVIOUS PAYMENT

AMOUNT DUE

TOTAL AMOUNT

$_

$

i_

!_

i_

$575.00

$9,092.16

$179,719.40

$14,427.50

$0.00

$26,784.00

$6,147.20

$5,965.00

$5,400.00

$20,000.00

268,110.26

8,043.31

260,066.95

260,066.95

Project Engineer
FINAL PAYMENT

x
^
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