
Roll Call Number Agenda item Number
° ~<TA

Date November 20. 2023

ACCEPTING COMPLETED CONSTRUCTION AND APPROVmG FINAL PAYMENT
FOR E. DOUGLAS AVENUE RECONSTRUCTION - E. 42ND STREET TO E. 56TH STREET,

ELDER CORPORATION

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF DES MOINES, IOWA: That the
attached report of the Des Moines City Engineer, showing the cost of the construction of the E. Douglas

Avenue Reconstruction - E. 42nd Street to E. 56th Street, 062018014, in accordance with the contract

approved between Elder Corporation, Jared R. Elder II, President, 5088 E. University Avenue, Des

Moines, IA, 50327, under Roll Call No. 21-0432, of March 08, 2021, and the City ofDes Moines, and

recommending the acceptance thereof, be and the same is hereby approved, and accepted.

BE IT FURTHER RESOLVED: That $6,160,338.18 is the total cost, of which $6,130,338.18 has been
paid the Contractor, and $0.00 is now due and is hereby approved as final partial payment for the above

project, the remaining balance of $30,000.00 is to be paid at the end of thirty days, with funds retained for
unresolved claims on file in accordance with Iowa Code Chapter 573.

BE IT FURTHER RESOLVED: That the Director of Finance be and is hereby authorized to release said
retainage if suit is not filed as above provided.

Moved by _ to adopt. Second by

5Ui

FORM APPROVED: FUNDS AVAILABLE:

s/Ka^k'Le-&^-/ Va^^t&rpcwL Nick^iff-^-J. ScM^uAL

Kathleen Vanderpool Nickolas J. Schaul

Deputy City Attorney Director of Finance

Funding Source: 2023-24 CIP, Page 125, E. Douglas Ave. Reconstruction -E 42nd - E 56th, ST270,

$5,800,000 (maximum) Surface Transportation Block Grant Program Federal-aid Swap funds being
100% of eligible construction costs under STBG-SWAP-1945(841)-SG-77, $64,288 from Des Moines
Water Works, and the remaining $296,050.18 in G.O. Bonds

062018014



Roll Call Number Agenda Item Number

^A
Date November 20, 2023

COUNCIL ACTION

COWNIE

BOESEN

GATTO

MANDELBAUM

voss

WESTERGAARD

TOTAL

YEAS NAYS PASS

MOTION CARRIED API

ABSEN'

tOVED

[ayor

CERTIFICATE

I, Laura Baumgartner, City Clerk of said City
hereby certify that at a meeting of the City Council
of said City of Des Moines, held on the above date,
among other proceedings the above was adopted.

IN WITNESS WHEREOF, I have hereunto set my
hand and affixed my seal the day and year first
above written.

. City Clerk

062018014
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î
^

E Aurora Ave

^
^'

w |:
•C I
£ i
^ EMercedSt

EVaMezDr

NE 41s(Ave

m
.&.

?
-3

en

^h
mckory»"d

s
l£
'I

w
c.
e
m
LU

m

0
T3

9
^

5
^

Q
-c
in
tt

^

(5
J=

^
m

VI

r-w

^r

<r>

mt
iy

FJE 39th Ave

w
.c
ijl
f

i
§<
t~

s

\\,V1L
1 1

?Ii
0

-. \
s '^-

¥ \
v>

b
u-

t̂-

(̂a

E DOU?}tSS-A'i'B-

•ETCTWW
c uuuyidSMve •KIE'38tlTO3!7 W/M/?^as^

EEuclidAve

Ley den Ave

EOvidAve

0)

It
01

0
-0

K
•f

LU

u
-5
CTf
ID

Q

I
s-u\Q

<$

.^
•*r^

ft-

ICD

a
s
LU

Brook View Ave

0<~ w

tff/
HullAve

Bo, d St

Grand'/iewAve

MrtonAve
s?

^\^
Stream SHteC'n-

GrandviewAve

w
T?

<?
If,.

LU

V^a9^pajn

Le»den Ave S
lA
(U

unsv^.n HullAve

OT
-c

5
uu

<^/

NE Sheridar,^

0
u>

T~
"r

LU

co

TO

§

Arthur Ave

East on Bl'/d

Thompson Ave

ve

%
s
0

\^w"4rl .. ... ^
EShwdanAve a

u

<n
^r

WcconsinAve

W^;^- U^nown

t^23rdAve

Andrews Pl

M
s-

s
tT;

LU

^
s
Tl
UJ

-a;

03

a
%
y-
in

s

0

K̂
^

u
-5

nw
^

^
c?
/

Legend

Project Location - Current Proposal

Project Location - Future Proposal
w
''; s.

Q.

s

a
T3

0
a.
a.

o' S
_A?-

Windsor C(

f^,'er0t



ENGINEERING DEPARTMENT
CITY OF DES MOINES, IOWA ^\ ^

ciTYOFDESMOinESl

PROJECT SUMMARY
E. Douglas Avenue Reconstruction - E. 42nd Street to E. 56th Street

Activity ID 062018014

On March 8, 2021, under Roll Call No. 21-0432, the Council awarded the contract for the above
improvements to Elder Corporation, in the amount of $6,168,000.00. Tabulated below is a history of
project change orders.

Change
Order No. Initiated By Description Amount

1 Engineering 6/29/2021 $43,340.00

Quantity adjustments to Class 10 and sanitary services.
Remove sanitary manholes and main.

2 City 9/29/2021 $33,849.00

Storm sewer and water valve adjustments

3 City 2/2/2022 $13,361.98

Curb and gutter and signage

4 City 10/18/2022 $24,636.30

Driveway grinding, additional traffic control, EMS siren and
storm sewer items

5 City 5/16/2023 $(122,849.10)
Final constructed change order

Original Contract Amount $6,1 68,000.00

Total Change Orders $(7,661.82)

Percent of Change Orders to Original Contract (0.12)%

Total Contract Amount $6,160,338.18

Activity ID 062018014 Page I of 1



o\h

Department of Engineering y^.L 'ilt
City of DesMoines, Iowa ^^ r^

CITYOFDESMOIMESI

November 20, 2023

CERTIFICATION OF COMPLETION

AGENDA HEADING:

Accepting completed construction and approving final payment for the E. Douglas Avenue Reconstruction -
E. 42nd Street to E. 56th Street, Elder Corporation.

SYNOPSIS:

Approve the Engineer's Certification of Completion, accept construction of said improvement, and authorize
final payment to the contractor.

FISCAL IMPACT:

Amount: $6,160,338.18 As-Built Contract Cost

Funding Source: 2023-24 CIP, Page 125, E. Douglas Ave. Reconstruction -E 42nd -E 56th, ST270, Being:
$5,800,000 (maximum) Surface Transportation Block Grant Program Federal-aid Swap funds being 100% of
eligible construction costs under STBG-SWAP-1945(841)-SG-77, $64,288 from Des Moines Water Works,
and the remaining $296,050.18 in G.O. Bonds

CERTIFICATION OF COMPLETION:

On March 8, 2021, under Roll Call No. 21-0432, the City Council awarded a contract to Elder Corporation,
Jared R. Elder II, President, 5088 E. University Avenue, Des Moines, IA 50327 for the construction of the
following improvement:

E. Douglas Avenue Reconstruction - E. 42nd Street to E. 56th Street, 062018014

The improvement includes construction of Portland Cement Concrete (PCC) pavement eight (8) inches thick,
PCC sidewalks, driveways, and trail, along with earthwork, clearing and grubbing, erosion control, subdrains,
storm sewers, traffic control, traffic signals, surface restoration, necessary removals, and other incidental

items; all in accordance with the contract documents, including Plan File Nos. 617-001/258, located on East
Douglas Avenue between East 42nd Street and East 56th Street in Des Moines, Iowa.

I hereby certify that the construction of said E. Douglas Avenue Reconstruction - E. 42nd Street to E. 56th
Street, Activity ID 062018014, has been completed in substantial compliance with the terms of said contract,
and I hereby recommend that the work be accepted. The work commenced on May 3, 2021,and was
completed on August 18, 2023.

I further certify that $6,160,338.18 is the total cost of said improvement, of which $6,130,338.18 has been
paid the Contractor and $0.00 is now due and is hereby approved as final partial payment for the above
project, the remaining balance of $30,000.00 is to be paid at the end of thirty days, with funds retained for
unresolved claims on file in accordance with Iowa Code Chapter 573. The amount of completed work is
shown on the attached Estimate of Construction Completed.

w
Steven L. Naber, P.E.
Des Moines City Engineer



<?A
ENGMEERING DEPARTMENT
CITY OF DES MOMES, IOWA

ESTIMATE OF CONSTRUCTION COMPLETED
FOR WORK DONE FROM 05/17/23 to 05/18/23

FINAL PAYMENT

^

PROJECT: E. DOUGLAS AVENUE RECONSTRUCTION - E. 42ND ST. TO E. 56TH ST.
CONTRACTOR: ELDER CORPORATION

,;:?DESMOfnes1

IDOT#: STBG-SWAP-1945(841)-SG-77
ACTIVITY ID: 06-2018-014

DATE: 5/18/2023

ITEM NO.

1

2
3

4
5
6
7
8
9
10

11

12

13

14

15

16
17
IS

19

20
21
22

23

24

25
26
27
28
29

30
31
32
33
34

35
36
37
38
39

40

DESCRIPTION
:LEARING AND GRUBBING

:LEARING AND GRUBBING

iPECIALBACKFILL

:XCAVATION, CLASS 10, ROADWAY AND BORROW

XCAVATION, CLASS 12, BOULDERS OR ROCK FRAGMENTS

•OPSOIL, FURNISH + SPREAD

•OPSOIL, STRIP SALVAGE AND SPREAD

:OMPACTION WITH MOISTURE AND DENSITY CONTROL
iPECIALCOMPACTION OFSUBGRADE

iUBGRADE STABILIZATION MATERIAL, POLYMER GRID

MODIFIED SUBBASE

1HOULDER FINISHING, EARTH

(ELOCATION OF MAIL BOXES

.TANDARD OR SUP FORM PORTLAND CEMENT CONCRETE PAVEMEN

•EMPORARY PAVEMENT

lURFACING, DRIVEWAY, CLASS A CRUSHED STONE

tEMOVALS, AS PER PLAN

3RANULAR BACKFILL

:LOODED BACKFILL

EXCAVATION, CLASS 20

STRUCTURAL CONCRETE (RCB CULVERT)
REINFORCING STEEL

'RECAST CONCRETE BOX CULVERT, 4 FT. X 4 FT.

'RECAST CONCRETE BOX CULVERT, 5 FT. X 4 FT.

'RECAST CONCRETE BOX CULVERT STRAIGHT END SECTION, 5 FT. X4

\PRONS, CONCRETE, 18 IN. DIA.

APRONS, CONCRETE, 30 IN. DIA.

\PRONS, CONCRETE, 36 IN. DIA.

\PRONS, CONCRETE, 48 IN. DIA.

\PRONS, CONCRETE, 60 IN. DIA.

FEMPORARY STREAM DIVERSION

iEGMENTAL BLOCK RETAINING WALL
VIANHOLE, SANITARY SEWER, SW-301, 48 IN.

VIANHOLE, STORM SEWER, SW-401, 48 IN.

VIANHOLE, STORM SEWER, SW-404, MODIFIED

NTAKE, SW-501

NTAKE, SW-503

NTAKE, SW-505

NTAKE, SW-506

NTAKE,SW-512,241N.

UNIT
ACRE

UNIT

CY
CY
CY
CY
CY

CY
STA
SY
CY

STA

EACH

SY
SY

TON

LS

TON
CY
CY
CY
LB

LF

LF
EACH
EACH

EACH
EACH
EACH

EACH

EACH

SF
EACH

EACH
EACH
EACH
EACH
EACH

EACH

EACH

QUANTITIES

ESTIMATED
3.50|

1,370.00|

so.ool

57,730.00]

10.001

9,100.00|

10,065.00|

4,000.00|

73.00|

7,500.00]

10,800.00|

164.00|

52.00|

24,200.001

400.00|

150.00|

1.001

580.00|

143.00|

555.00|

65.30|

8,161.00|

32.00|

54.00|

1.00|

2.00|

2.00|

1.00|

i.ool

1.00|

1.00|

1,100.00|

5.00|

4.00|

1.00|

16.00|

16.00|

4.00|

4.00|

8.00|

AUTHORIZED
3.5C

1,370.0C

18.6C

74,530.0C

10.0C

9,100.0C

10,065.0C

4,OOO.OC

73.OC

6,764.1C

11,705.25

164.0C

55.0C

24,208.5C

225.0C

32.6]

l.OC

o.oc

446.9C

553.7E

72.3C

7,961.0C

o.oc

54.0C

l.OC

o.oc

2.0C

l.OC

l.OC

2.0C

1.0(

1,100.0(

0.0(

3.0(

1.0(

17.01

16.01

4.0(

4.0(

7.0(

CONSTRUCTED
TO DATE

3.5C

1,370.0C

18.6C

74,530.0C

10.OC

9,100.0C

10,065.0C

4,OOO.OC

73.0C

6,764.1C

11,705.25

164.0C

55.0C

24,208.5C

225.0C

32.63

l.OC

o.oc

446.9C

553.7E

72.3C

7,961.0C

o.oc

54.0C

l.OC

o.oc

2.0C

l.OC

l.OC

2.0C

l.OC

1,100.0(

0.0(

3.0(

1.0(

17.0(

16.0C

4.0(

4.01

7.0(

TO DATE
DIVISION 1 & 2

3.50

1,370.00

18.60

74,530.00

10.00

9,100.00

10,065.00

4,000.00

73.0C

6,764.1C

11,705.29

164.0C

55.0C

24,208.50

225.0C

32.61

l.OC

o.oc

446.9C

553.7E

72.3C

7,961.0C

o.oc

54.0C

l.OC

o.oc

2.0C

l.OC

l.OC

2.0C

l.OC

1,100.0C

o.oc

3.0C

l.OC

17.0C

16.0C

4.0C

4.0(

7.0C

TO DATE
DIVISION 3

CONSTRUCTED
THIS PERIOD

0.00

o.oc

o.oc

o.oc

0.00

0.00

o.oc

o.oc

o.oc

o.oc

o.oc

o.oc

o.oc

o.oc

o.oc

o.oc

o.oc

o.oc

o.oc

o.oc

o.oc

o.oc

o.oc

o.oc

o.oc

0.DC

o.oc

o.oc

o.oc

o.oc

o.oc

o.oc

0.0(

o.oc

o.oc

0.0(

0.0(

0.0(

0.0(

0.0(

UNIT PRICE
$ 10,000.00

$ 29.00

$ 118.00

$ 6.75

$ 47.00

$ 14.25

$ 10.50

$ 3.00

$ 1,000.00

$ 3.00

$ 54.00

$ 140.00

$ 350.00

$ 52.00

$ 39.00

$ 35.00

$ 27,000.00

$ 36.00

$ 68.00

$ 34.00

$ 770.00

$ 1.75

$ 840.00

$ 630.00

$ 11,000.00

$ 1,700.00

$ 2,100.00

$ 2,900.00

$ 3,800.00

$ 4,700.00

$ 30,000.00

$ 54.00

$ 5,900.00

$ 3,500.00

$ 29,000.00

$ 4,300.00

$ 7,200.00

$ 7,200.00

$ 9,000.00

$ 1,800.00

TOTAL AMOUNT
$35,000.00

$39,730.00

$2,194.80

$503,077.50

$470.00

$129,675.00

$105,682.50

$12,000.00

$73,000.00

$20,292.30

$632,085.66

$22,960.00

$19,250.00

$1,258,842.00

$8,775.00

$1,141.35

$27,000.00

$0.00

$30,389.20

$18,828.52

$55,671.00

$13,931.75

$0.00

$34,020.00

$11,000.00

$0.00

$4,200.00

$2,900.00

$3,800.00

$9,400.00

$30,000.00

$59,400.00

$0.00

$10,500.00

$29,000.00

$73,100.00

$115,200.00

$28,800.00

$36,000.00

$12,600.00

Page 1 of 5



^A
ITEM NO.

41

42
43
44
45
46
47
48
49
50
51
52
53
54

55
56
57
58
59

60
61

62
63
64
65
66
67

68
69

70

71

72

73

74

75
76
77

78
79
80
81
82
83

84
85
86
87
88

DESCRIPTION
1TAKE,SW-512,301N.

NTAKE,SW-512,361N.

/IANHOLE ADJUSTMENT, MINOR

NTAKE ADJUSTMENT, MAJOR

DNNECTION TO EXISTING MANHOLE
-UBDRAIN, PVC, STANDARD, PERFORATED, 6 IN.

.UBDRAIN OUTLET, DR-303

TORM SEWER GRAVIT/ MAIN, TRENCHED, POLYVINYL CHLORIDE PIP

TORM SEWER GRAVITT MAIN, TRENCHED, REINFORCED CONCRETE I

TORM SEWER GRAVIT/ MAIN, TRENCHED, REINFORCED CONCRETE I

iTORM SEWER GRAVITY MAIN, TRENCHED, REINFORCED CONCRETE I

iTORM SEWER GRAVITY MAIN, TRENCHED, REINFORCED CONCRETE I

.TORM SEWER GRAVrTV MAIN, TRENCHED, REINFORCED CONCRETE I

iTORM SEWER GRAVITY MAIN, TRENCHED, REINFORCED CONCRETE I

TORM SEWER GRAVIT/ MAIN, TRENCHED, REINFORCED CONCRETE I

(EMOVE STORM SEWER PIPE LESS THAN OR EQUAL TO 36 IN.

(EMOVE STORM SEWER PIPE GREATER THAN 36 IN.

>ANITARY SEWER GRAVITY MAIN, TRENCHED, POLWINYL CHLORIDE I

;ANITARY SEWER SERVICE STUB, TRENCHED, POLYVINYLCHLORIDE P

ENGINEERING FABRIC

iEVETMENT,CLASSD

(EVETMENT, CLASS E

;ROSION STONE
(EMOVAL OF PAVEMENT

RECREATIONAL TRAIL, PORTLAND CEMENT CONCRETE, 6 IN.

SPECIAL COMPACTION OF SUBGRADE FOR RECREATIONAL TRAIL
(EMOVAL OF SIDEWALK

SIDEWALK, P.C. CONCRETE, 5 IN.

SIDEWALK, P.C. CONCRETE, 6 IN.

3 ETECTABLE WARNINGS

3RIVEWAY, P.C. CONCRETE, 6 IN.

REMOVAL OF PAVED DRIVEWAY

:ENCE CHAIN LINK, VINYL COATED

REMOVAL OF FENCE, CHAIN LINK

REMOVAL OF FENCE, WOOD SPLIT RAIL

FRAFFIC SIGNALIZATION

'AINTED PAVEMENT MARKING, WATERBORNE OR SOLVENT-BASED

'AINTED PAVEMENT MARKINGS, DURABLE

'ERMANENTTAPE MARKINGS, PROFILED PAVEMENT MARKING TAPE

'AINTED SYMBOLS AND LEGENDS, WATERBORNE OR SOLVENT-BASEI

'AINTED SYMBOLS AND LEGENDS, DURABLE

3ROOVES CUT FOR PAVEMENT MARKINGS
3ROOVES CUT FOR SYMBOLS AND LEGENDS

iAFETl' CLOSURE

FRAFFIC CONTROL
PORTABLE DYNAMIC MESSAGE SIGN (PDMS)
3ATCHES, FULL-DEPTH FINISH, BY AREA

VIOBILIZATION

UNIT
EACH

EACH
EACH
EACH
EACH

LF
EACH

LF

LF
LF
LF

LF
LF

LF

LF
LF
LF

LF

LF

SY
TON
TON
TON

SY
SY

STA

SY
SY
SY
SF
SY
SY
LF

LF
LF
LS

STA
STA

STA
EACH

EACH
STA

EACH

EACH
LS

CDA1
SY
LS

QUANTITIES

ESTIMATED
2.00|

1.00]

4.00|

2.00|

i.ool

14,500.001

44.00|

120.00|

2,920.00]

1,575.00|

905.00|

126.00|

75.00|

20.00|

175.00|

1,500.00|

450.00|

1,065.00|

60.00|

1,500.00|

500.001

845.001

95.00|

21,550.001

9,379.00|

86.00|

1,070.00|

42.00]

140.00|

410.00|

2,725.00|

1,715.00|

190.00|

220.00]

105.00]

i.ool

100.001

27.00|

85.00|

5.00|

5.00|

100.001

5.00|

18.00|

1.001

180.00|

120.00|

1.00|

AUTHORIZED
2.00

1.00

4.00

5.00

2.00

13,987.00

47.0G

120.0C

2,608-OC

1,572.0C

874.0C

125.0C

82.0C

24.0C

203.0C

1,326.0C

122.0C

o.oc

493.0C

424.4C

33S.4E

412.83

64.96

21,550.0C

8,951.5C

86.0C

1,070.0C

79.8C

217.1C

288.0C

3,315.3;

1.939.5C

233.0C

89.0C

35.0(

l.OC

98.1;

o.oc

147.8!

3.0(

5.0(

147.8!

5.0(

19.01

1.01

98.01

262.21

1.01

CONSTRUCTED
TO DATE

2.00

1.00

4.00

5.00

2.00

13,987.00

47.0G

120.00

2,608.0C

1,572.0C

874.0C

125.0C

82.0C

24.0C

203.0C

1,326.0C

122.0C

o.oc

493.0C

424.4C

338.4E

412.83

64.9E

21,550.0C

8,951.5C

86.0C

1,070.0C

79.8C

217.1C

288.0C

3,315.3;

1,939.5C

233.0C

89.0C

3S.OC

1.0(

98.1;

o.oc

147.8!

3.0(

5.0C

147.8i

5.0(

19.0(

1.0(

98.01

262.2(

1.0(

TO DATE
DIVISION 1& 2

2.0C

l.OC

4.0C

5.0C

2.0C

13,9S7.0C

47.0C

120.0C

2,608-OC

1,572.0C

874.0C

125.0C

S2.0C

24.0C

203.0C

1,326.0(

122.0C

o.oc

493.0C

424.4C

338.4'

412.8;

64.91

21,550.0(

8,951.51

86.0(

1,070.01

79.81

217.K

288.01

3,315.3:

1,939.51

233.01

89.01

35.01

1.01

98.1:

0.01

147.8!

3.01

5.01

147.8!

5.01

19.01

1.01

98.01

262.21

1.01

TO DATE
DIVISION 3

CONSTRUCTED
THIS PERIOD

o.oc

o.oc

o.oc

o.oc

o.oc

o.oc

o.oc

o.oc

o.oc

o.oc

0.0(

o.oc

o.oc

o.oc

o.oc

0.0(

0.0(

0.0(

0.0(

0.0(

0.0(

0.0(

0.01

0.01

0.0(

0.0(

0.01

0.0(

0.0(

0.0(

0.01

0.01

0.01

0.01

0.01

0.01

0.01

0.01

0.01

0.01

0.01

0.01

0.01

0.01

0.01

0.01

0.01

0.01

UNIT PRICE
$ 2,300.00

$ 2,700.00

$ 1,100.00

$ 1,900.00

$ 4,000.00

$ 11.50

$ 410.00

$ 47.00

$ 59.00

$ 59.00

$ 72.00

$ 88.00

$ 102.00

$ 300.00

$ 204.00

$ 27.50

$ 34.00

$ 65.00

$ 91.00

$ 5.50

$ 79.00

$ 76.00

$ 70.00

$ 9.75

$ 34.00

$ 450.00

$ 13.00

$ 44.00

$ 61.00

$ 45.00

$ 48.00

$ 11.50

$ 64.00

$ 3.75

$ 11.75

$ 15,000.00

$ 35.00

$ 111.00

$ 460.00

$ 81.00

$ 202.00

$ 61.00

$ 121.00

$ 202.00

$ 44,000.00

$ 101.00

$ 160.00

$ 263,067.50

TOTAL AMOUNT
$4,600.00

$2,700.00

$4,400.00

$9,500.00

$8,000.00

$160,850.50

$19,270.00

$5,640.00

$153,872.00

$92,748.00

$62,928.00

$11,000.00

$8,364.00

$7,200.00

$41,412.00

$36,465.00

$4,148.00

$0.00



(}A
ITEM NO.

89
90
91
92

93
94
95

96
97

98
99
100

101
102

103
104
105
106

107
108
109

110

Ill

112
113

114

115
116

117

118
119
120
121
122

123
124
125

DESCRIPTION
•RENCH COMPACTION TESTING

VATER MAIN, TRENCHED, POLYVINYL CHLORIDE (PVC), 8 IN.

VATER MAIN, TRENCHED, POLYVINYL CHLORIDE (PVC), 12 IN.

VATER MAIN WITH CASING PIPE, TRENCHED, POLYVINYLCHLORIDE (

:ITTINGS BY WEIGHT, DUCTILE IRON

:[RE HYDRANT ASSEMBLY, WM-201, STA 101+00

:IREHYDRANT ASSEMBLY, WM-201, STA 106+07

NTAKE, INLINE DRAIN BASIN, PVC, 12 IN.

NTAKE, SW-513, MODIFIED, 7 FT. X 6 FT.

NTAKE, SW-513, MODIFIED, 8 FT. X 6 FT.

-REE PROTECTION FENCE

:IBER INTERCONNECT

MAINTENANCE OF SOLID WASTE COLLECTION
TORMWATER POLLUTION PREVENTION PLAN (SWPPP)
'REE PROTECTION

ARTICULATING CONCRETE BLOCK MATTRESS
:OUNDATION ROCK

MANUFACTURED SAND

^ULCHING
^ULCHING, BONDED FIBER MATRIX

^IULCHING, MECHANICALLY-BONDED FIBER MATRIX

A/ETLAND GRASS SEEDING

SEEDING AND FERTILIZING (RURAL)
SEEDING AND FERTILIZING (URBAN)
iLOPE PROTECTION, WOOD EXCELSIOR MAT

iODDING

iPECIAL DITCH CONTROL, WOOD EXCELSIOR MAT

iTABILIZING CROP -SEEDING AND FERTILIZING (URBAN)

rURF REINFORCEMENT MAT, TlTE 2

ilLT FENCE
ilLT FENCE FOR DITCH CHECKS

REMOVAL OF SILT FENCE OR SILT FENCE FOR DITCH CHECKS

WJNTENANCE OF SILT FENCE OR SILT FENCE FOR DITCH CHECKS

PERIMETER AND SLOPE SEDIMENT CONTROL DEVICE, 9 IN. DIA.

REMOVAL OF PERIMETER AND SLOPE SEDIMENT CONTROL DEVICE

VIOBIL12ATIONS, EROSION CONTROL

MOBILIZATIONS, EMERGENCY EROSION CONTROL

UNIT
LS
LF

LF
LF
LB

LS
LS

EACH

EACH

EACH
LF

LS
LS

LS
LS
SF

TON
TON

ACRE

ACRE

ACRE

ACRE

ACRE

ACRE

_SQ

SQ
SQ

ACRE

SQ
LF
LF
LF
LF

LF
LF

EACH
EACH

QUANTITIES

ESTIMATED
1.00|

25.00|

120.00|

100.001

7,616.00|

1.00|

1.00|

2.001

1.001

1.001

5,000.00|

1.00|

1.00|

1.00]

1.00]

2,380.00|

175.00|

1,000.00|

23.20|

18.00|

6.40]

0.601

5.80|

18.001

500.00|

1,500.00|

145.00|

3.00]

120.00|

17,000.001

1,000.00|

18,000.001

18,000.00]

3,000.00]

3,000.00|

15.00|

2.00|

AUTHORIZED
1.00

18.00

79.00

16.00

4,352.00

1.00

l.OG

2.0C

l.OC

l.OC

522.0C

l.OC

l.OC

l.OC

l.OC

5,070.0C

o.oc

o.oc

3.94

2.3E

o.oc

0.9E

3.9^

1.6;

71.9;

753.0C

o.oc

1.6;

o.oc

1,721.0C

515.0C

2,236.0C

2,877.01.

10,890.0C

10,890.0C

17.0C

o.oc

CONSTRUCTED
TO DATE

1.00

18.00

79.00

16.00

4,352.00

1.00

1.00

2.00

1.DC

l.OC

522.0C

l.OC

l.OC

l.OC

l.OC

5,070.0C

o.oc

o.oc

3.94

2.3E

o.oc

0.96

3.94

1.62

71.9;

753.0C

o.oc

1.6;

o.oc

1.721.0C

515.0C

2,236.0C

2,877.0C

10,890.0(

10,890.0C

17.0C

o.oc

TO DATE"

DIVISION 1 & 2
1.00

2.0C

l.OC

l.OC

522.0C

l.OC

l.OC

1.DC

l.OC

5,070.0C

o.oc

3.9^

2.3£

0.DC

0.9(

3.9i

1.6;

71.9'

753.0C

o.oc

1.6;

o.oc

1,721.01.

515.0C

2,235.01

2,877.0V.

10,890.01

10,890.0(

17.0(

0.0(

TO DATE
DIVISION 3

18.00

79.00

16.0C

4,352.0C

l.OC

l.OC

o.oc

CONSTRUCTED
THIS PERIOD

o.oc

o.oc

o.oc

o.oc

o.oc

o.oc

o.oc

o.oc

o.oc

o.oc

o.oc

0.DC

o.oc

o.oc

o.oc

o.oc

o.oc

o.oc

o.oc

o.oc

o.oc

o.oc

o.oc

0.0(

o.oc

o.oc

o.oc

o.oc

o.oc

0.0(

0.0(

o.oc

0.0(

0.0(

o.oc

0.0(

0.0(

UNIT PRICE
$ 10,000.00

$ 71.00

S 82.00

$ 170.00

$ 6.00

$ 15,000.00

$ 11,000.00

$ 1,700.00

$ 9,000.00

$ 14,000.00

$ 5.50

$ 177,000.00

$ 40,000.00

$ 4,300.00

$ 26,000.00

$ 28.50

$ 39.00

$ 41.00

$ 560.00

$ 2,300.00

$ 2,300.00

$ 1,400.00

$ 630.00

$ 1,200.00

$ 10.00

$ 48.00

$ 12.00

$ 960.00

$ 40.00

$ 1.25

$ 1.25

$ 0.10

$ 0.10

$ 2.00

$ 0.25

$ 500.00

$ 1,000.00

TOTAL AMOUNT
$10,000.00

$1,278.00

$6,478.00

$2,720.00

$26,112.00

$15,000.00

$11,000.00

$3,400.00

$9,000.00

$14,000.00

$2,871.00

$177,000.00

$40,000.00

$4,300.00

$26,000.00

$144,495.00

$0.00

$0.00

$2,206.40

$5,428.00

$0.00

$1,344.00

$2,482.20

$1,944.00

$719.50

$36,144.00

$0.00

$1,555.20

$0.00

$2,151.25

$643.75

$223.60

$287.70

$21,780.00

$2,722.50

$8,500.00

$0.00
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ITEM NO.

8001.00

8002.00

8003.00

8004.00

8005.00

8006.00

8007.00

8008.00

8009.00

8010.00

8011.00

8012.00

8013.00

8014.00

8015.00

8016.00

8017.00

8018.00

8019.00

8020.00

8021.00

8022.00

8023.00

8024.00

8025.00

DESCRIPTION
Change Order Items

121NCHHDPE

18 INCH HDPE

12 INCH CMP FES
:ONNECTTO EXISTING PIPE
NTAKE BOX MODIFICATIONS
FLOWABLE CONCRETE

:LHGGERS

/ALVE BOX REPLACEMENT

:URB BOX AND ROD REPLACEMENT

iNLET PROTECTION DEVICE

INLET PROTECTION DEVICE, MAINTENANCE

INLET PROTECTION DEVICE, REMOVAL

3 IN. GATE VALVE

CURB AND GUTTER, P.C. CONCRETE, 1.5 FT.

REMOVE AND REINSTALL SIGN

PERFORATED SQUARE STEEL TUBE POSTS

Pi'PE A SIGNS, SHEET ALUMINUM

DRIVEWAY GRINDING

ADDITIONAL TRAFFIC CONTROL

EMS SIREN RELOCATION
APRON GUARDS, 60 IN. DIA.

SOLID PIPE REROUTE, 4 IN. DIA.

APRON, CONCRETE, 24 IN. DIA.

GRADING ELEVATION CHANGES
ADDITIONAL SIDEWALK CLOSURE

UNIT

LF

LF

EACH
EACH

EACH
CY

EACH

EACH
EACH
EACH
EACH

EACH

EACH

LF

EACH

LF

SF

LS
WK

LS
EACH

LS
EACH

LS
LS

QUANTITIES

ESTIMATED

0.00|

0.00]

o.ool

0.00|

0.00|

o.ool

o.ool

0.001

0.00|

0.00|

0.00]

o.ool

0.00|

o.ool

0.00]

0.00|

o.ool

o.ool

0.00|

o.ool

o.ool

0.00|

o.ool

o.ool

o.ool

AUTHORIZED

173.00

24.0C

l.OC

2.0C

3.0C

18.0C

8.0C

4.0C

4.0C

35.0C

48.OC

35.0C

l.OC

62.SC

6.0C

242.5C

206.4;

1.DC

15.0C

l.OC

2.0C

l.OC

l.OC

l.OC

l.OC

CONSTRUCTED
TO DATE

173.00

24.0G

l.OC

2.0C

3.0C

18.0C

8.0C

4.0C

4.0C

35.0C

48.0C

35.0C

l.OC

62.5C

6.0C

242.5C

206.4;

l.OC

15.0C

l.OC

2.0C

l.OC

1.DC

l.OC

l.OC

TO DATE"

DIVISION 1 & 2
WDATE
DIVISION 3

ORIGINAL CONTRACT AMOUNT
TOTAL CHANGE ORDERS
ORIGINAL CONTRACT AMOUNT PLUS CHANGE ORDERS
PAYMENT #1
PAYMENT #2
PAYMENT #3
PAYMENT #4
PAYMENT #5
PAYMENT #6
PAYMENT #7
PAYMENT #8
PAYMENT #9
PAYMENT #10
PAYMENT #11
PAYMENT #12
PAYMENT #13
PAYMENT #14
PAYMENT #15
PAYMENT #16
PAYMENT #17

$ 6,168,000.00

$ (7,661.82

$ 6,160,338.18

$ 159,059.08

$ 8,320.66

$ 478,915.26

$ 202,191.84

$ 466,326.09

$ 833,580.17

$ 464,631.89

$ 823,551.33

$ 58,660.23

$ 71,014.31

$ 148,208.25

$ 327,554.03

$ 222,634.45

$ 903,311.45

$ 454,285.03

$ 176,161.46

$ 149,552.08

CONSTRUCTED
THIS PERIOD

o.oc

o.oc

o.oc

o.oc

o.oc

o.oc

o.oc

0.DC

o.oc

o.oc

o.oc

0.DC

o.oc

o.oc

o.oc

o.oc

0.DC

o.oc

o.oc

o.oc

o.oc

o.oc

o.oc

0.0(

0.0(

UNIT PRICE

$ 90.00

$ 115.00

$ 960.00

$ 3,100.00

S 2,400.00

$ 140.00

$ 605.00

$ 860.00

$ 875.00

$ 214.50

$ 38.50

$ 38.50

$ 1,700.00

$ 55.00

$ 150.70

$ 24.11

$ 45.49

$ 825.00

$ 53.13

$ 1,980.00

$ 6,050.00

$ 5,000.00

$ 4,200.00

$ 7,560.00

$ 265.00

TOTAL AMOUNT

$15,570.00

$2,760.00

$960.00

$6,200.00

$7,200.00

$2,520.00

$4,840.00

$3,440.00

$3,500.00

$7,507.50

$1,848.00

$1,347.50

$1,700.00

$3,437.50

$904.20

$5,846.68

$9,391.41

$825.00

$796.95

$1,980.00

$12,100.00

$5,000.00

$4,200.00

$7,560.00

$265.00
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ITEM NO. DESCRIPTION

PAYMENT #18
PAYMENT #19
THIS PARTIAL PAYMENT
TOTAL PARTIAL PAYMENTS
BALANCE
APPROXMIATE PERCENT COMPLETE

PREPARED BY: /{cteltf 'Witt.uWtMu

Project Inspector

CHECKED BY: —-

UNIT

QUANTITIES

ESTIMATED AUTHORIZED
$ 160,555.57

$ 21,825.00

J_-_$ 6,130,338.18

$ 30,000.00

100.0%

CONSTRUCTED
TO DATE

TO DATE
DIVISION 1 & 2

TO DATE
DIVISION 3

CONSTRUCTED
THIS PERIOD UNIT PRICE

TOTAL

RETAINAGE

TOTAL LESS RETAINAGE

LESS PREVIOUS PAYMENT

AMOUNT DUE

TOTAL AMOUNT

$6,160,338.18

$ 30,000.00

$6,130,338.18

$ 6,130,338.18

$0.00
Project Engineer

FINAL PAYMENT

DIVISION 1 (PARTICIPATING)
DIVISION 2 (NON-PARTICIPATING)

TOTAL
$6,096,050.18

$64,288.00

RETAINAGE TOTAL|
$30,000.00 $6,06G,050.18|

$0.00 $64,288.00|

AMOUNT DUE $6,130,338.181
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