
Roll Call Number Agenda item Number
~1S\

Date March 18, 2024

ACCEPTING COMPLETED CONSTRUCTION AND APPROVENG FINAL PAYMENT
FOR NEAR WEST SffiE SEWER SEPARATION PHASE 4, SYNERGY CONTRACTING, LLC

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF DES MOINES, IOWA: That the
attached report of the Des Moines City Engineer, showing the cost of the construction of the Near West

Side Sewer Separation Phase 4, Activity ID 072020002, in accordance with the contract approved
between Synergy Contracting, LLC, Jesse Rognes, President, 7481 US HWY 65/69, Des Moines, IA,

50320, under Roll Call No. 20-0487, of March 09, 2020, and the City ofDes Moines, and recommending

the acceptance thereof, be and the same is hereby approved, and accepted.

BE IT FURTHER RESOLVED: That $8,799,442.35 is the total cost, of which $8,792,722.35 has been
paid the Contractor, and $0.00 is now due and is hereby approved as final partial payment for the above

project, the remaining balance of $6,720.00 is to be paid at the end of thirty days, with funds retained for
unresolved claims on file in accordance with Iowa Code Chapter 573.

BE IT FURTHER RESOLVED: That the City Manager be and is hereby authorized and directed to
certify the Pollution Prevention Plan Inspection Summary and the NPDES Stormwater General Permit

Notice ofDiscontinuation for the above referenced project on behalf of the City ofDes Moines and

submit said documents to the Iowa Department of Natural Resources.

BE IT FURTHER RESOLVED: That the Director of Finance be and is hereby authorized to release said
retainage if suit is not filed as above provided.

Moved by

FORM APPROVED:

to adopt. Second by

FUNDS AVAILABLE:

s/Ka^k^&^ Va^L<?t&n^iwL

Kathleen Vanderpool
Deputy City Attorney

Ni^kcricH/J. Sc^wL

Nickolas J. Schaul

Director of Finance

^A Funding Source: 2023-24 CIP, Page 98, Near West Side Sewer Separation, SS132, Being: $8,468,080.97
f in SRF funding issued; and the remaining $331,361.38 from Des Moines Water Works

COUNCIL ACTION

BOESEN

COLEMAN

GATTO

MANDELBAUM

voss

WESTERGAARD

TOTAL

YEAS NAYS PASS ABSENT

MOTION CARRIED APPROVED

Mayor

CERTIFICATE

I, Laura Baumgartner, City Clerk of said City hereby
certify that at a meeting of the City Council of said
City of Des Moines, held on the above date, among
other proceedings the above was adopted.

IN WITNESS WHEREOF, I have hereunto set my
hand and affixed my seal the day and year first above
written.

City Clerk
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ENGINEEMNG DEPARTMENT
CITY OF DES MOINES, IOWA ^ >^

ciTYOFDESMOIPESl

PROJECT SUMMARY
Near West Side Sewer Separation Phase 4

Activity ID 072020002

On March 9, 2020, under Roll Call No. 20-0487, the Council awarded the contract for the above
improvements to Synergy Contracting, LLC, in the amount of $8,883,376.20. Tabulated below is a
history of project change orders.

Change
Order No. Initiated By Description Amount

1 Engineering 3/4/2021

City

City

City

City

$47,171.38

This change order includes the addition of a valve insertion,
the addition of temporary barrier rail for trench protection, a
deduction for utilizing PVC in lieu ofRCP pipe for
trenchless construction, the addition of a removal and
relocation of an existing valve, the addition of a storm sewer
structure and the deduction of a storm sewer structure.

6/7/2021 $16,765.93

This change order include the addition of traffic signal
modifications at MLK and Carpenter.

8/30/2021 $28,222.90

This Change Order No. 3 includes additional work items
identified during the construction of this project. Items
include a changing the drainage structure at Area 3A,
addition of a check valve and wet well modifications at the
pump station, the reconstruction of the cover of an existing
intake, and a reduction for a material change for fencing.

10/12/2021 $49,704.83

This change order includes additional items of work not
included in the original contract but are necessary to the
completion of the project. This change order includes
additional excavation required at Area 3 (Woodland
Cemetery), additional excavation at the intersection of
Carpenter and MLK Parkway, water service abandonments
and a sanitary service repair.

12/21/2021 $40,157.53

This change order includes additional items of work not
included in the original contract but are necessary to the
completion of the project. This change order includes a
sanitary sewer repair, water service abandonments, traffic

signal handhole adjustment, traffic signal wire repairs, and
portable dynamic message signs.

Activity ID 072020002 Page 1 of 2



\^
Consultant $(265,956.42)

This change order includes additional items of work not
included in the original contract but are necessary to the
completion of the project and also adjustments to contract
quantities to the as-built constructed quantity.

Original Contract Amount $8,883,376.20

Total Change Orders $(83,933.85)

Percent of Change Orders to Original Contract (0.94)%

Total Contract Amount $8,799,442.35

Activity ID 072020002 Page 2 of 2



Department of Engineering ^Uu'\J^

City of DesMoines, Iowa ^^ ^

ciTYOFDESMOIMESl

March 18, 2024

CERTIFICATION OF COMPLETION

AGENDA HEADING:
Accepting completed construction and approving final payment for the Near West Side Sewer Separation
Phase 4, Synergy Contracting, LLC.

SYNOPSIS:

Approve the Engineer's Certification of Completion, accept construction of said improvement, and authorize
final payment to the contractor.

FISCAL IMPACT:

Amount: $8,799,442.35 As-Built Contract Cost

Funding Source: 2023-24 CIP, Page 98, Near West Side Sewer Separation, SS 132, Being:
$8,468,080.97 in SRF funding issued; and the remaining $331,361.38 from Des Moines Water Works

CERTIFICATION OF COMPLETION:

On March 9, 2020, under Roll Call No. 20-0487, the City Council awarded a contract to Synergy Contracting,
LLC, Jesse Rognes, President, 7481 US HWY 65/69, Des Moines, IA 50320 for the construction of the
following improvement:

Near West Side Sewer Separation Phase 4,072020002

The improvement includes Reinforced Concrete Pipe (RCP) storm sewer 12-inch to 60-inch, subdrain,
sanitary sewer pump station, sanitary service services, water services, water main alterations, fire hydrants,
storm sewer manholes, storm sewer intakes, Hot Mix Asphalt (HMA) pavement, Portland Cement Concrete
(PCC) curb and gutter, sidewalks, driveways, earthwork, pavement markings, landscaping, erosion control,
and other incidental items; all in accordance with the contract documents, including Plan File Nos.
614-070/214, located on dark Street from Martin Luther King Jr. Parkway to 21st Street, Martin Luther King
Jr. Parkway from Carpenter Avenue to dark Street, Forest Avenue from 21st Street to 22nd Street, Carpenter
Avenue from Martin Luther King Jr. Parkway to 21st Street, 27th Street from north of 1-235 to School Street,
School Street from 27th Street to 28th Street, 28th Street from School Street to Rutland Avenue, Rutland
Avenue from 28th Street to 29th Street, north of Woodland Avenue at 22nd Street, and the 800 block of 23rd
Street, all in Des Moines, Iowa

I hereby certify that the construction of said Near West Side Sewer Separation Phase 4, Activity ID
072020002, has been completed in substantial compliance with the terms of said contract, and I hereby
recommend that the work be accepted. The work commenced on June 22, 2020, and was completed on
December 4,2023.

I further certify that $8,799,442.35 is the total cost of said improvement, of which $8,792,722.35 has been
paid the Contractor and $0.00 is now due and is hereby approved as final partial payment for the above
project, the remaining balance of $6,720.00 is to be paid at the end of thirty days, with funds retained for
unresolved claims on file in accordance with Iowa Code Chapter 573. The amount of completed work is
shown on the attached Estimate of Construction Completed.

StevenL.Naber,P.E.')

Des Moines City Engineer



ENGINEERING DEPARTMENT

CITY OF DES MOINES, IOWA

ESTIMATE OF CONSTRUCTION COMPLETED
FOR WORK DONE FROM 3/4/23 to 3/31/23

PARTIAL PAYMENT NO. 31 (FINAL)
CITY OF DES MOINES
PROJECT: NEAR WEST SffiE SEWER SEPARATION PHASE 4
CONTRACTOR: SYNERGY CONTRACTING, LLC

CTvoFDESMOinESl
ENGINEERING DEFARTMEMT

ŝinesU;...

ACTIVITY ID:
DATE:

07-2020-002

12/4/2023

LINE NO.

1
2
'-»

j

4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25

DESCRIPTION

rearing and Grubbing

rearing and Grubbing, Area 1 0

Fopsoil, Offsite

excavation. Class 13

excavation. Class 13, Area 10

ielow Grade Excavation (Core Out)

Subgrade Preparation

Subgrade Treatment, Geogrid, Type 2

iubbase. Modified, 8"

iubbase, Modified, 10"

l;lass A Roadstone

French Foundation

mported Granular Backfill

Special Pipe Support

sanitary Sewer Gravity Main, Trenched, PVC, 10"

Sanitary Sewer Service Replacement

storm Sewer, Trenched, RCP, 12"

storm Sewer, Trenched, RCP, 15"

storm Sewer, Trenched, RCP, Class IV, 15"

storm Sewer, Trenched, RCP, 18"

storm Sewer, Trenched, RCP, Class V, 18"

Storm Sewer, Trenched, RCP, 24"

storm Sewer, Trenched, RCP, 30"

Storm Sewer, Trenched, RCP, 36"

Storm Sewer, Trenched, RCAP, 36"

UMIT

UNIT
LS
CY
CY
CY
CY
SY
SY
SY
SY

TON
TON
TON
EA
LF
EA
LF
LF
LF
LF
LF
LF
LF
LF
LF

UNITS

ESTIMATED

151.101

i.ool

1,200.001

4,700.001

23,000.001

1,000.001

17,874.001

5,900.001

12,547.001

4,555.001

2,000.001

600.001

12,050.001

10.001

361.001

44.001

54.001

2,001.001

7.00|

1,118.001

333.001

1,547.001

36.001

306.001

113.001

AUTHORIZED
117.80

1.00

1,200.00

4,700.00

23,000.00

108.00

17,332.26

5,325.32

12,260.76

3,964.89

1,319.36

0.00

5,249.55

4.0C

361.0C

21.0C

65.0C

2,048-OC

8.0C

l.lll.OC

326.0C

1,590-OC

40.0C

316.0C

98.0C

CONSTRUCTED
TO DATE

117.80

1.00

1,200.00

4,700.00

23,000.00

108.0C

17,332.26

5,325.32

12,260.76

3,964.8S

1,319.3^

o.oc

5,249.5<

4.0C

361.OC

21.0C

65.0C

2,048-OC

8.0C

1,111.0(

326.0C

1,590.0(

40.0C

316.0C

98.0(

UNIT PRICE

$112.00

$32,000.00
$70.00

$28.00

$25.00

$35.00

$8.00

$4.50

$21.00

$25.00

$35.00

$49.00

$28.00

$2,100.00

$175.00

$4,690.00

$182.00

$189.00

$196.00

$196.00

$203.00

$217.00

$280.00

$287.00

$371.00

TOTAL AMOUNT

$13,193.60

$32,000.00

$84,000.00

$131,600.00

$575,000.00

$3,780.00

$138,658.08

$23,963.94

$257,475.96

$99.122.25

$46,177.60

$0.00

$146,987.40

$8,400.00

$63,175.00

$98,490.00

$11,830.00

$387,072.00

$1,568.00

$217,756.00

$66,178.00

$345,030.00

$11,200.00

$90,692.00

$36,358.00
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LW-E NO.

26
27
28
29
30
31
32
33
34
35
36
37
38
39
40
41
42
43
44
45
46
47

48
49
50
51
52
53
54
55
56
57
58
59

DESCRIPTION

Storm Sewer, Trenched, RCP, Class IV, 48"

itorm Sewer, Trenched, RCAP, 48"

Storm Sewer, Trenched, RCP, Class IV, 54"

itorm Sewer, Trenched, RCP, Class IV, 60"

Storm Sewer, Trenchless, RCP, Class IV, 15"

removal of Sewer, Less Than or Equal To 36"

Storm Sewer Abandonment, Plug

'ipe Apron, 12"

>ipe Apron, 18"

'ipe Apron, 24"

iubdrain, Type 1, 6"

subdrain. Type 2, 12"

subdrain Cleanout, Type A-l, 6"

aubdrain Outlet and Connections. 6"

iubdrain Outlet and Connections, 12"

iVater Service Replacement, Less Than or Equal to 2"

iVater Service Replacement, Greater Than or Equal to 4"

iVater Service Tap

Water Main Alteration, 6"

Water Main Alteration, Type 1,6", Night

Water Main Alteration, Type 1, 8"

Water Main Alteration, Type 1,8", Night

Water Main Alteration, Type 1, 10", Night

Water Main Alteration, Type 1, 12"

Water Main Alteration, Type 3, 12"

remove and Replace Hydrant

\4anhole,TypeSW-301,48"

^[anhole. Type SW-303, 48"

Manhole, Type SW-401,48"

Manhole, Type SW-401, 60"

Manhole, Type SW-401, 96"

Manhole, Type SW-403, 4'x7'

VIanhole, Type SW-404, 4'x8', Modified

Manhole, Type SW-404, 6'x7'

UNIT

LF
LF
LF
LF
LF

LF
EA
EA
EA
EA
LF
LF
EA
EA
EA
EA
EA
EA
LS
EA
EA
EA
EA
EA

EA
EA
EA
EA
EA
EA
EA
EA
EA
EA

UNITS

ESTIMATED

163.001

75.001

38.00|

63.001

65.001

700.001

23.001

2.00|

2.00|

1.001

5,350.001

655.001

9.00|

41.001

2.00|

53.001

1.001

53.00|

i.ool

i.ool

2.00|

i.oot

3.00|

1.001

3.00|

4.001

2.00|

2.00|

7.00|

7.00|

1.001

1.001

i.ool

i.ooi

AUTHORIZED

175.0C

77.0C

45.0C

71.0C

65.0C

415.0C

29.0C

2.0C

2.0C

l.OC

5,052.0C

634.0C

6.0C

31.0C

2.0C

33.0C

o.oc

15.0C

1.0(

0.0(

3.0(

2.0(

3.0(

1.0(

3.0(

6.0(

2.0(

2.0(

7.0(

7.0(

1.0(

0.01

1.01

1.01

CONSTRUCTED
TO DATE

175.0C

77.0C

45.0C

71.0C

65.0C

415.0C

29.0C

2.0C

2.0C

1.0(

5,052.0(

634.0(

6.0(

31.0C

2.0(

33.0(

0.0(

15.0(

1.0(

0.0(

3.0(

2.0(

3.0(

1.0(

3.0(

6.01

2.01

2.01

7.01

7.01

l.Oi

O.Oi

l.Oi

l.Oi

UNIT PRICE

$420.00

$504.00

$483.00

$567.00

$455.00

$42.00

$1,400.00

$3,500.00

$4,340.00

$5,180.00

$27.50

$63.00

$1,330.00

$840.00

$1,820.00

$4,900.00

$12,180.00

$840.00

$16,800.00

$17,500.00

$14,700.00
$18,900.00

$21,700.00

$21,700.00

$29,400.00

$8,820.00

$6,580.00

$6,860.00

$6,860.00

$8,960.00

$16,800.00

$23,800.00

$54,600.00

$34,300.00

TOTAL AMOUNT

$73,500.00

$38,808.00

$21,735.00

$40,257.00

$29,575.00

$17,430.00

$40,600.00

$7,000.00

$8,680.00

$5,180.00

$138,930.00

$39,942.00

$7,980.00

$26,040.00

$3.640.00

$161,700.00

$0.00

$12,600.00

$16,800.00
$0.00

$44,100.00

$37.800.00

$65,100.00

$21,700.00

$88.200.00

$52,920.00

$13,160.00

$13,720.00

$48,020.00

$62,720.00

$16,800.00

$0.00

$54,600.00

$34,300.00
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LINE NO.

60
61
62
63
64
65
66
67
68
69
70
71
72
73
74
75
76
77
78
79
80
81
82
83
84
85
86
87
88
89
90
91
92
93

DESCRIPTION

/[anhole. Type SW-404, 7'x9'

^anhole, Type SW-404, 8'x9'

ntake. Type SW-501

ntake. Type SW-505

ntake, Type SW-506

ntake. Type SW-506 Modified

ntake. Type SW-509

ntake. Type SW-512, 24"

ntake,TypeSW-513,5'x5'

ntake. Type SW-541 with SW-542 Extension

ntake. Inline Drain, PVC, 18"

ntake. Dry Filter Box

^anhole Adjustment, Minor

connection to Existing

remove Sewer Structure

^urb and Gutter, 2.5', 6"

'avement, HMA HT Base, 1" Mix, PG 58-28 S

'avement, HMA ST Base, 3/4" Mix, PG 58-28 S

3avement, HMA HT Intermediate, 3/4" Mix, PG 58-28 S

Pavement, HMA HT Surface, 1/2" Mix, No Fric., PG 58-28 V

3avement, HMA ST Surface, 1/2" Mix, No Fric., PG 58-28 H

4MA Pavement Samples and Testing

removal of Sidewalk

removal of Driveway

sidewalk, PCC, 4"

Sidewalk, PCC, 5"

Sidewalk, PCC, 6"

Detectable Warning

Driveway, Paved, PCC, 7"

Full Depth Patch, PCC, 9"

Full Depth Patch, Composite

Milling
Pavement Removal

Steel Rail Track Removal

UNIT

EA
EA
EA
EA
EA
EA

EA
EA
EA
EA

EA
EA

EA
EA
EA
LF

TON
TON
TON
TON
TON

LS
SY
SY
SY
SY
SY
SF
SY
SY
SY
SY
SY
LF

UNITS

ESTIMATED

i.ool

1.001

2.00|

24.001

4.00|

1.001

4.001

1.001

1.001

10.001

6.00|

6.001

15.001

15.001

37.001

6,518.001

868.001

2,255.001

440.001

661.001

2,040.001

1.001

1,820.001

1,100.001

626.001

630.001

368.001

480.001

1,155.001
27.00|

19.001

1,800.001

15,800.001

450.001

AUTHORIZED

1.00

1.00

2.0C

24.0C

4.0C

l.OC

4.0C

l.OC

o.oc

10.0C

6.0C

6.0C

15.0C

15.0C

39.0C

7,112.0C

546.2E

1,750.54

1,399.7<

L351.4C

1,239.0?

l.OC

1,772.5;

1,405.1;

651.6^

504.7(

872.11

520.0C

1,405.1;

0.0(

343.0(

1,876.3(

15,872.4^

130.CK

CONSTRUCTED
TO DATE

1.00

l.OC

2.0C

24.0C

4.0C

l.OC

4.0C

l.OC

o.oc

10.0C

6.0C

6.0C

15.0C

15.0C

39.0C

7,112-OC

546.2E

1,750.54

1,399.7'

L351.4C

1,239.0?

l.OC

1,772.5;

1,405.1;

651.6f

504.7(

872.11

520.0(

1,405.1;

0.0(

343.0(

1,876.3(

15,872.4^

130.0(

UNIT PRICE

$39,200.00

$39,480.00

$6,300.00

$10,500.00

$13,020.00

$15,820.00

$11,620.00

$3,500.00

$21,420.00

$20,020.00

$2,380.00

$7,000.00

$1,820.00

$4,900.00

$700.00

$25.00

$84.00

$84.00

$84.00

$84.00

$84.00

$1,000.00

$14.00

$14.00

$56.00

$63.00

$70.00

$63.00

$77.00
$140.00

$399.00

$7.00

$28.00

$28.00

TOTAL AMOUNT

$39,200.00

$39,480.00

$12,600.00

$252,000.00

$52,080.00

$15,820.00

$46,480.00

$3,500.00

$0.00

$200,200.00

$14.280.00

$42.000.00

$27,300.00

$73,500.00

$27,300.00

$177,800.00

$45,887.52

$147,045.36

$117,579.00

$113,517.60

$104,082.72

$1,000.00

$24,815.28

$19,671.68

$36,492.40

$31,799.88

$61,047.70

$32,760.00

$108,194.24

$0.00

$136,857.00

$13,134.10

$444,428.32

$3,640.00
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LINE NO.

94
95
96
97
98
99
100
101
102
103
104
105
106
107
108
109
110
Ill
112
113
114
115
116
117
118
119
120
121
122
123
124
125
126

DESCRIPTION

nductive Loop Vehicle Detector

Minted Pavement Markings, Solvent/Waterbome

Femporary Traffic Control

signs, Constmction

daggers. Certified

remove. Store, and Reinstall Sign

:>erforated Square Steel Tube Sign Posts

conventional Seeding, Wetland Seed

-lydraulic Seeding, Type 1

hydraulic Seeding, Type 2

Frees, With Warranty

'lants, Bio-Filtration System, With Warranty

31ants, Pump Station, With Warranty

Stormwater Pollution Prevention

Femporary RECP, Type 2

Srosion Stone

Up Rap, Class D

Erosion Control Mulching, Hydromulching

[nlet Protection Device

[nlet Protection Device. Maintenance

Modular Bio-Filtration System

Linear Erosion Control

Linear Erosion Control, Removal

Tree Protection Fence

Tree Trimming

Chain Link Fence, Black Vinyl, 48"

Chain Link Fence, Black Vinyl, 72"

Removal and Reinstallation of Existing Fence

Mobilization

Maintenance of Postal Service

Maintenance of Solid Waste Collection

Concrete Washout

Pump Station

UNIT

EA
STA
LS
EA
EA
EA
EA
AC
AC
AC
EA
LS
LS
LS
SY

TON
TON
AC
EA
EA

SF
LF
LF
LF
EA
LF
LF
LF
LS
LS
LS
LS
LS

UNITS

ESTIMATED

5.00|

50.001

1.001

17.001

30.001

28.001

28.001

0.50|

1.101

2.30|

12.001

1.001

i.ool

1.001

4,200.001

5.00|

200.001

3.90|

54.001

54.00|

1,200.001

1,000.001

1,000.001

320.001

2.00|

470.001

350.001

160.001

1.001

1.001

1.001

1.001

i.ool

AUTHORIZED

8.0C

24.9C

l.OC

l.OC

o.oc

20.0C

10.0C

0.5C

1.71

2.3C

11.OC

l.OC

l.OC

l.OC

820.0C

o.oc

374.3'

0.7;

51.0C

51.0C

972.0C

5,251.0(

5,251-OC

450.0C

10.0(

116.6(

350.0(

210.K

1.0(

1.0(

1.0(

1.0(

1.0(

CONSTRUCTED
TO DATE

8.0C

24.9C

l.OC

l.OC

o.oc

20.0C

10.0C

0.5C

1.71

2.3C

11.OC

l.OC

l.OC

l.OC

820.0C

o.oc

374.3f

0.7;

51.0C

51.0(

972.0C

5,251.0(

5,251.0(

450.0(

10.0(

116.6(

350.0(

210.K

1.0(

1.0(

1.0(

L0(
1.0(

UNIT PRICE

$2,310.00

$196.00

$137,500.00

$210.00

$480.00

$350.00

$280.00

$10,500.00

$9,100.00

$7,700.00

$1,400.00

$16,800.00

$5,600.00

$33,600.00

$7.00

$140.00

$105.00

$5,040.00

$420.00

$140.00

$140.00

$7.00

$1.00

$7.00

$700.00

$16.00

$19.00

$22.00

$805,000.00

$11,200.00

$14,000.00

$5,600.00

$466,000.00

TOTAL AMOUNT

$18,480.00

$4,880.40

$137,500.00

$210.00

$0.00

$7,000.00

$2,800.00

$5,250.00

$15,561.00

$17,710.00

$15,400.00

$16,800.00

$5,600.00

$33,600.00

$5,740.00

$0.00

$39,306.75

$3,679.20

$21,420.00

$7,140.00

$136,080.00

$36,757.00

$5,251.00

$3,150.00

$7,000.00

$1,865.60

$6,650.00

$4,622.20

$805,000.00

$11,200.00

$14,000.00

$5,600.00

$466,000.00
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LINE NO. I DESCRIPTION

Change Order No. 1

1.01

1.02

1.03

1.04

1.05

/alve, 8 in (28th & Rutland)

FBR Trench Protection

deduct, Trenchless PVC for RCP (28th & Kingman)

relocate Valve (28th & School)
:ntake, SW-513, 5'x5', Modified

Change Order No. 2

2.01 Fraffic Signal Modifications (MLK & Carpenter)

Change Order No. 3

3.01

3.02

3.03

3.04

3.05

3.06

3.07

Sfenhole, SW-403, 6'xlO'

:heck Valve, 12"

-landhole (MLK & Carpenter)

deduct for Galvanized Fence in-lieu of Black Vinyl

X.econstruct Existing Intake Cover

concrete Steps, Pump Station

Pump Station Wet Well Modifications

Change Order No. 4

4.01

4.02

4.03

4.04

Excavation, Woodland Cemetery

Excavation, MLK & Carpenter

Water Service Abandonment

Sanitary Service Repair

Change Order No. 5

5.01

5.02

5.03

5.04

5.05

Sanitary Sewer Repair, 24 inch

Water Service Abandonment

Handhole Adjustment, NE MLK & Carpenter

Traffic Signal Wiring Repair, MLK & Forest

Portable Dynamic Message Sign

Change Order No. 6

6.01 [Portable Dynamic Message Sign

UNIT

LS
LS
LS
LS
EA

LS

EA
LS
LS
LF
LS
LS
LS

LS
LS
EA
LS

LS
EA
EA
LS

DAY

DAY

UNITS

ESTIMATED AUTHORIZED

l.OC

l.OC

l.OC

l.OC

l.OC

l.OC

l.OC

l.OC

l.OC

117.0C

l.OC

l.OC

l.OC

1.0(

1.0(

2.0(

1.0(

1.0(

3.0(

1.0(

1.0(

4.0(

2.0(

CONSTRUCTED
TO DATE

l.OC

l.OC

l.OC

l.OC

l.OC

l.OC

l.OC

l.OC

l.OC

117.0C

l.OC

l.OC

l.OC

1.0(

1.0(

2.0(

1.0(

1.0(

3.0(

1.0(

1.0(

4.0(

2.0(

UNIT PRICE

$2,745.60

$1,850.00

($5,000.00^

$995.78

$68,000.00

$16,765.93

$42,000.00

$3,705.90

$2,035.00

($4.00:
$1,500.00

$2,000.00

$1,250.00

$13,712.00

$19,584.00

$3,500.00

$9,408.83

$18,792.40

$3,500.00

$2,150.00

$7,715.13

$250.00

$250.00

TOTAL AMOUNT

$2,745.60

$1,850.00

($5,000.00)

$995.78

$68,000.00

$16,765.93

$42,000.00

$3,705.90

$2,035.00

($468.00)
$1,500.00

$2,000.00

$1,250.00

$13,712.00

$19,584.00

$7,000.00

$9,408.83

$18,792.40

$10,500.00

$2,150.00

$7,715.13

$1,000.00

$500.00
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LINE NO. I

6.02

6.03

6.04

6.05

6.06

STORED:

DESCRIPTION

Storm Sewer, Trenched, RCP, 15"

Connection to Existing

SW-40L48"

Full Depth Patch, Composite
Curb and Gutter, 2.5', 6"

MATERIALS:

UNIT

LF
EA
EA
SY
LF

UNITS

ESTIMATED AUTHORIZED
297.00

1.00

2.00

35.00

10.00

TOTAL CONTRACT AMOUNT PLUS CHANGE ORDERS 1,2, 3, 4, 5, & 6

PARTIAL PAYMENT No. 1

PARTIAL PAYMENT No. 2

PARTIAL PAYMENT No. 3

PARTIAL PAYMENT No. 4

PARTIAL PAYMENT No. 5

PARTIAL PAYMENT No. 6
PARTIAL PAYMENT No. 7
PARTIAL PAYMENT No. 8

PARTIAL PAYMENT No. 9

PARTIAL PAYMENT No. 10

PARTIAL PAYMENT No. 11

PARTIAL PAYMENT No. 12

PARTIAL PAYMENT No. 13

PARTIAL PAYMENT No. 14

PARTIAL PAYMENT No. 15

PARTIAL PAYMENT No. 16

PARTIAL PAYMENT No. 17

PARTIAL PAYMENT No. 18

PARTIAL PAYMENT No. 19
PARTIAL PAYMENT No. 20

PARTIAL PAYMENT No. 21
PARTIAL PAYMENT No. 22
PARTIAL PAYMENT No. 23

PARTIAL PAYMENT No. 24

$8,799,442.35

$178,638.09

$482,276.82

$631,542.45

$682,340.88

$736,750.36

$289,741.58
$272,530.81
$249,165.24

$18,080.80

$91,870.98

$92,807.27
$131,349.74

$271,529.68

$119,737.77

$577,880.45
$432,852.78

$506,575.68

$479,347.34

$656,253.93

$16,276.21

$268,839.06

$291,215.92
$233,060.93
$214,509.82

CONSTRUCTED
TO DATE

297.00

1.00

2.00

35.00

10.00

UNIT PRICE

$252.00

$5,600.00

$7,250.00

$469.00

$35.00

TOTAL AMOUNT

$74,844.00

$5,600.00

$14,500.00

$16,415.00

$350.00
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LINE NO. I DESCRIPTION

PARTIAL PAYMENT No. 25

PARTIAL PAYMENT No. 26
PARTIAL PAYMENT No. 27

PARTIAL PAYMENT No. 28

PARTIAL PAYMENT No. 29
PARTIAL PAYMENT No. 30

UNIT

UNITS

ESTIMATED

$136,495.02

$167,046.99

$117,100.34
$28,413.40

$161,228.74

$257,263.27

AUTHORIZED

THIS PARTIAL PAYMENT
TOTAL PARTIAL PAYMENTS
BALANCE

$0.00
$8.792,722.35

$6,720.00

PREPARED BY: ^HM^\^VW^~

J^<^

CONSTRUCTED
TO DATE UNIT PRICE

TOTAL
RETAINAGE
TOTAL LESS RETAINAGE
LESS PREVIOUS PAYMENT
AMOUNT DUE

TOTAL AMOUNT

$8,799,442.35

$6,720.00

$8,792,722.35

$8.792,722.35

$0.00
CHECKED BY:

PARTIAL PAYMENT NO. 31 (FINAL)

Note: The City Engineer has determined that the contract is substantially complete and this payment includes partial release ofretainage requested by the Contractor

pursuant to Iowa Code Chapter 573.28.
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