
Roll Call Number Agenda Item Number

Date .......July.19,2021,

APPROVING CHANGE ORDER NO. 1 WITH
RACCOON VALLEY CONTRACTORS, LLC FOR

ADDITIONAL WORK ON
NEAR WEST SIDE SEWER SEPARATION PHASE 3,

IN THE AMOUNT OF $561,664.38

BE IT RESOLVED by the City Council of the City ofDes Moines, Iowa, that the attached
Change Order No. 1 between the City ofDes Moines and Raccoon Valley Contractors,

LLC., Matthew J. Van Hauen, Manager, 520 SE Prairie Park Lane, Waukee, Iowa, 50263,
for additional work on Near West Side Sewer Separation Phase 3, in the amount of

$561,664.38, be and is hereby approved, and the City Manager is authorized and directed

to execute said change order.

(City Council Communication Number <^/ '3^al attached)
Activity ID 07-2019-001

Moved by to adopt.

FORM APPROVED: s/Ka-/-^-^&^ \/ 'a^derwwb

Kathleen Vanderpool

Deputy City Attorney

Funding Source: $551,963.35 Near West Side Sewer Separation, SS 132, Sanitary State

Revolving Fund Loan, and the remaining $9,701.03 from Des Moines Water Works
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NAYS PASS ABSENT) CERTIFICATE

I, P. Kay Cmelik, City Clerk of said City hereby
certify that at a meeting of the City Council of said
City of Des Moines, held on the above date, among
other proceedings the above was adopted.

IN WITNESS WHEREOF, I have hereunto set my
hand and affixed my seal the day and year first
above written.
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City Clerk



ENGINEERING DEPARTMENT
CITY OF DES MOINES, IOWA

CHYOF

CHANGE ORDER AGREEMENT NO. 1

/ri^
DES MOIHESl

Date: June 21,2021 INITIATED BY: Contractor

Contractor: Raccoon Valley Contractors, LLC.

Project: Near West Side Sewer Separation Phase 3 Activity ID: 072019001

DESCMPTION OF CHANGE ORDER AND PURPOSE

Adjust the Part A quantities to the as-constructed quantities.

Item 8001 The Contractor shall remove and replace additional water main, including valves and fittings, a<
directed by the Des Moines Water Works (DMWW) as part of the Water Main Alteration No. 6 (on Sheet
D. 13) to remove and relocate hydrant on 8" water main along University Avenue in Area 22. Modificationsl
were required to complete the alteration due to actual site conditions encountered. Agreed to lump sum cos1
for "Water Main Alteration No. 6 Modifications" includes all labor, equipment, and materials necessary to
complete the work and is fair and reasonable for the work involved. DES MOINES WATER WORKS
ITEM

Item 8002 The Contractor shall retain the services ofoff-duty uniformed police officers for the purpose of
providing temporary traffic control during the paving of the northeast quadrant of the 31st Street and
University Avenue intersection. The paving process in this area was determined to restrict traffic in such a
way that uniformed police officer control was warranted. Agreed to cost per hour for "Traffic Control,
Uniformed Police Officer" includes all mobilization, labor, equipment, and materials necessary to complete
the work and is fair and reasonable for the work involved.

Item 8003 The Contractor shall replace the sanitary sewer service to 1073 21st Street in its entirety from
main to home connection. During construction the service was found to be of Orangeburg material, which
must be replaced if disturbed during construction. The sewer service required adjustment to accommodate
the proposed storm sewer and required full replacement. Replacement of the sanitary service through the
property shall be completed by pipe bursting along with replacement of the service and a small portion of
the main constructed by open cut excavation within the roadway. Agreed to lump sum cost for"Sewer
Service Replacement, 1073 21st Street" includes all mobilization, labor, equipment, and materials
necessaiy to complete the work and is fair and reasonable for the work involved.

Item 8004 The Contractor shall remove and replace the existing handhole located in the northeast quadrant]
of the 31st Street and University Avenue intersection. During construction, additional pavement removal
was required which exposed the existing handhole and revealed a deteriorated condition requiring
replacement. Agreed to lump sum cost for "Remove and Replace Handhole, Area 15" includes all
mobilization, labor, equipment, and materials necessary to complete the work and is fair and reasonable for|
the work involved.

Item 8005 The Contractor shall remove and replace the existing handhole located in the northeast quadrant]
of the 25th Street and University Avenue intersection. During construction, access to the existing handhole
was required for installation of the communication conduits which required the removal and re-installation
of the existing handhole. Agreed to lump sum cost for "Remove and Replace Handhole, Area 22" includes
all mobilization, labor, equipment, and materials necessary to complete the work and is fair and reasonable
for the work involved.

Item 8006 The Contractor shall furnish and install 12 SM fiber optic line as directed by the City ofDes
Moines for control of the City's traffic signalization. Cable installation includes tracer wire and required
terminations at the appropriate control cabinets. Originally planned to be installed by others, it was
determined during construction that it was in the City's best interest for scheduling and coordination to
have the Contractor install the required control fiber optic lines as part of the conduit installation work
already being performed. Agreed to lump sum cost for "Fiber Optic Line, 12 SM" includes all
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mobilization, labor, equipment, and materials necessary to complete the work and is fair and reasonable for|
the work involved.

Item 8007 The Contractor shall place temporary HMA pavement between the PCC bike lane and interim
pavement removal limits along the north side University Avenue from 25th Street to 31st Street to fully
open the street to traffic during winter construction shutdown. Temporary pavement includes asphalt mix
with asphalt binder, tack coats, work zone protection, and associated work with acceptance testing ofHMA]
not required. Temporaiy pavement was necessary due to schedule delays from utility conflicts limiting the
available working time available for roadway reconstruction. Agreed to price per ton for "Temporary
Pavement, HMA, ST Surface, 1/2" Mix" includes all labor, equipment, and materials necessary to complete
the work and is fair and reasonable for the work involved.

Item 8008 The Contractor shall adjust the temporary traffic control along University Avenue to
accommodate staging of work and work zone requirements of the site development south of University
Avenue between 26th Street and 27th Street. Traffic control adjustments include shifting head to head
traffic from southern two lanes to the middle two lanes. Modifications were required to the temporary
traffic control due to delays in the construction schedule from utility conflicts and the need for working
space by the development Contractor. Agreed to lump sum cost for "Temporary Traffic Control, University
Ave Lane Shift" includes all labor, equipment, and materials necessary to complete the work and is fair and|
reasonable for the work involved.

Item 8009 The Contractor shall purchase from the City two abandoned, yet still in place, wood utility pole^
for their use to install temporary traffic signal installation at 28th Street and University Avenue. The
Contractor shall maintain in safe working condition during use and will remove completely from the site
immediately upon dismantling of the temporary traffic signals. Agreed to credit per each for "Temporary
Signal, Utility Pole Credit" is fair and reasonable.

Item 8010 The Contractor shall remove abandoned concrete structures, footings, and vaults to the extent
necessary for construction. Unknown concrete structures were encountered during excavation in several

locations along University Avenue which conflicted with the proposed siorm sewer installation and
includes removal of structures located near Station 2012+50 (30' LT), 2031+50 (25' LT), and 2031+80 (301
RT). Efforts to remove required work that exceeded typical manhole or intake removal work such as saw-
cutting orjackhammering. Agreed to cost per hour for "Abandoned Concrete Structure Removal" includes
all labor, equipment, and materials necessary to complete the work and is fair and reasonable for the work
involved.

Item 8011 The Contractor shall accommodate and assist utility companies in the relocation of utilities
adjacent to the proposed storm sewer installation along University Avenue between 25th Street and 28th
Street. Includes special excavation to expose utilities for location and relocation work as well as the
removal of abandoned utility lines in conflict with construction. Special excavation was required to locate
lines for utility companies to identify and relocate where appropriate as well as to carefully accommodate
during storm sewer installation. Additionally, multiple abandoned utility conduits were found to run in
direct conflict with the proposed storm sewer for approximately 700 feet requiring additional work to cut
and remove as excavation progressed. Agreed to costs per hour for "Utility Relocation Assistance" includesl
all labor, equipment and materials necessary to complete the work and is fair and reasonable for the work
involved.

Item 8012 The Contractor shall reset temporary traffic control upset by adjacent construction on Universit))
Avenue between 26th Street and 27th Street. Resetting of traffic control includes collecting and resetting
channelizers, barricades, and signage back to their initially placed locations. During construction of
improvements along University the close proximity of private construction along the south side of
university resulted in work zone conflicts. Traffic control for University traffic was routinely upset, moved,]
or modified requiring regular resetting of the controls back to their intended locations. Agreed to costs per
hour for "Temporary Traffic Control, Reset" includes all labor, equipment and materials necessary to
complete the work and is fair and reasonable for the work involved.

Item 8013 The Contractor shall provide cold weather protections for concrete pavements and structures
poured during cold weather. Cold weather protections may include hot water for concrete mixing, blanket
covers, no fly ash, and concrete admixtures as recommended or directed. Utility delays during construction
of the project along University Avenue limited the available working time available for roadway
reconstruction. Agreed to lump sum price for "Cold Weather Concrete Protection" includes all labor,
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equipment, and materials necessary to complete the work and is fair and reasonable for the work involved.

Item 8014 The Contractor shall core drill for a light aim mask pedestal at 29th Street and University

Avenue. This item includes payment for core drilling, imported soil bacldill, compaction, and finish
grading to restore the area. Agreed to lump sum price for "Core Drilling for Light Arm Mask Pedestal"
includes all labor, equipment, and materials necessary to complete the work and is fair and reasonable for
the work involved.

Item 8015 The Contractor shall provide, install, and maintain temporary traffic control as required for a
temporary full closure and detour of University Avenue from June 14 to June 27, 2020. Traffic control
includes detour and closure signs, delivery, setup, resetting, repair, maintenance, removal, and associated
work. During construction the coordination of the University Avenue paving of the west bound lanes and
adjacent site developments, which included improvements to the east bound lanes, resulted in a scheduling
conflict in lane closures. A two week window of full road closure was determined to be the best solution to
alleviate the conflict and allow all work to continue on schedule. Agreed to lump sum price for "Temporary^
Traffic Control, University Avenue Detour" includes all labor, equipment, and materials necessary to
complete the work and is fair and reasonable for the work involved.

Item 8016 The Contractor shall reconstruct the top of existing intake ST-22.19. Includes demolition and
removal of existing top, excavation, forms, concrete, reinforcing, Type G casting, and associated work.
During construction it was noted that the existing top of intake ST-22.19, which was to be protected, was
cracked and in poor condition prior to construction. The top, which was integral to the Class A sidewalk,
created an uneven walking surface and therefore was a safety hazard. Agreed to lump sum price for
"Reconstruct Intake Top, ST-22,19" includes all labor, equipment, and materials necessary to complete the
work and is fair and reasonable for the work involved.

Item 8017 The Contractor shall fm-nish, place, and compact 3" clean aggregate for stabilization of the
subgrade in selected locations as directed by the Engineer. During construction of the subgrade for
University Avenue, locatious of unstable subgrade due to poor soils and wet conditions were identified. In
the interest of expediting the critical path nature of the paving, the City requested the placement of
additional rock base in those locations to stabilize the subgrade and allow the paving to proceed in a timely
manner. Agreed to price per ton for "Subgrade Stabilization Rock, 3" Clean" includes all labor, equipment,
and materials necessary to complete the work and is fair and reasonable for the work involved.

Item 8018 The Contractor shall place temporary PCC pavement at 25th Street and University Avenue and
at Drake Park Avenue and 21st Street. Temporary pavement includes furnishing and placement of
temporary concrete pavement, work zone protection, and associated work. Temporary pavement was

determined to be necessary due to schedule delays limiting the available working time available for
roadway reconstruction. Reconstmction of HMA pavement patches was not possible with the available
time prior to winter shut down, so temporary pavement was placed to allow the fall roadway to be reopenec)
for the winter season. Agreed to price per square yard for "Temporary Pavement, PCC" includes all labor,
equipment, and materials necessary to complete the work and is fail" and reasonable for the work involved.

Item 8019 The Contractor shall construct a PCC retaining wall in accordance with SUDAS Section 9072.
Item includes excavation, subdrain, weep holes, reinforcing, and associated work. Drake University

requested a PCC retaining wall be installed to protect a tree m close proximity to the proposed sidewalk
with grade changes. During construction another location was identified adjacent at 21st Street and Atkins
Street where a short PCC retaining wall would allow for protection of the grade and adjacent features due
to the proposed sidewalk grades. Agreed to price per square foot for "PCC Retaining Wall" includes all
labor, equipment, and materials necessary to complete the work and is fair and reasonable for the work
involved.

Item 8020 During construction the Contractor began excavating for the relocated traffic signal base near
29th Street and University Avenue and encountered an old concrete foundation base that conflicted with the)
construction. In the course of resolving the conflict, it was decided to leave the existing signal in its current|
location and modify the sidewalk and ramp paving around it to meet accessibility guidelines. This item
includes a credit for the signal relocation work which wasn't completed along with payment for
mobilization, reinforcing cage, and excavation that was completed prior to abandoning the footing work.
Agreed to lump sum price deduct for "Traffic Signal, Abandoned Footing" is fair and reasonable.

Item 8021 The Contractor shall install a new traffic signal conduit under Forest Avenue at 25th Street and
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reroute existing signal wires through the new conduit. Item includes conduit, boring, traffic wire, push
button wires, loop lead in cable, Type 1 hand hole, and associated work. During construction it was found
that the existing traffic signal conduit was in conflict with the new storm sewer and would also be in the
new pavement subbase. Relocating the traffic signal conduit was necessaiy to avoid these conflicts. Agreed
to lump sum price for "Conduit, Boring, 25th and Forest" includes all labor, equipment, and materials
necessary to complete the work and is fair and reasonable for the work involved.

Item 8022 The Contractor shall fabricate, install, and maintain detour signs for the indication of alternate
business entrances to business on 24th Street and 25th Street south of University. Item includes custom
detour signs for specific business as directed by the City, stands, resetting, repair, or maintenance of signs
and stands, delivery, setup, removal, and associated work. Due to staging of the construction along 24th
and 25th Street, concerns about atypical access to those business warranted the addition of signage that
directed traffic to the alternative business entrances. Agreed to price per each for "Signs, Business Entrance]
Detour" includes all labor, equipment, and materials necessary to complete the work and is fair and
reasonable for the work involved.

Item 8023 The Contractor shall relocate the hydrant lead as directed by the Des Moines Water Works
(DMWW) on 24th Street south of University Avenue. Agreed to lump sum cost for "Hydrant Adjustment,
24th Street" includes all labor, equipment, and materials necessary to complete the work and is fair and
reasonable for the work involved. DES MOINES WATER WORKS ITEM

Item 8024 The Contactor shall install and maintain message boards for the eastbound closure of University)
Avenue from 21st Street to Martin Luther King Jr. Parkway. Prior to work beginning it was determined that)
maintaining an eastbound lane for through traffic would not be safe for the construction crew and the
traveling public. Work would also proceed more timely with full closure. Agreed to price per day for
"Message Board, Area 18 Closure" includes all labor, equipment, and materials necessary to complete the
work and is fair and reasonable for the work involved.

Item 8025 The Contractor shall provide and install RRFB pedestrian signals on the south side of
University Avenue at 26th Street and 27th Street intersections. Item includes footings, RRFB signal
installation, conduit and line cormections, power and control wires, vendor start up and associated work.
The contract plans indicated that the signals on the south side of University Avenue at those crosswalks
were to be "by others" due to the unknown status of the site developments in those areas. During
constructiou, coordination efforts by the City resulted in an agreement with the developer. In the agreement
the City would install the south side signals provided by the developer. Agreed to lump sum price for
"Traffic Signals, RRFB" includes all labor, equipment, and materials necessary to complete the work and is|
fair and reasonable for the work involved.

Item 8026 The Contractor shall investigate a possible sewer collapse at 21st Street and Drake Park Avenue]
intersection. Upon investigation, sewer was routed a different direction and the location of the possible
collapse was abandoned already. Agreed to price per hour for "Sewer Collapse Investigation, 21st Street
and Drake Park Ave" includes all labor, equipment, and materials necessary to complete the work and is
fair and reasonable for the work involved.

Item 8027 The Contractor shall modify ST-21.1 to accommodate an existing 15" storm sewer pipe. Plans
indicated that the existing pipe was a 12" stomi sewer pipe. Agreed to price per hour for "Modifications to
Connect Existing 15" Storm Sewer, ST-21.1" includes all labor, equipment, and materials necessary to
complete the work and is fair and reasonable for the work involved.

Item 8028 The Contractor shall remove debris and rubble and trim the subgrade to the required elevation h}
advance of installation of temporary HMA pavement associated with Item 8007 on University Avenue
from 25th Street to 31st Street. Agreed to price per hour for "Core Out, Temporary Pavement, University
Avenue" includes all labor, equipment, and materials necessary to complete the work and is fair and
reasonable for the work involved.

Item 8029 The Contractor shall reconnect the sanitary sewer service for 2124 Drake Park Avenue that was
in conflict with the new storm sewer. Upon excavation of the storm sewer, the sanitary sewer service was

found and running parallel with Drake Park Avenue. Work includes investigating and relocation of the
service to no longer be in conflict with the new storm sewer. Agreed to lump sum cost for "Sewer Collapse
Repair, 21st St and Drake Park Ave" includes all labor, equipment, and materials necessary to complete the
work and is fair and reasonable for the work involved.
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Item 8030 The Contractor shall install and opening into ST-22.13 for a future storm sewer connection by
the adjoining development project. Agreed to cost per each for "Connect Storm Sewer, ST-22.13" includes
all labor, equipment, and materials necessary to complete the work and is fau- and reasonable for the work
involved.

Item 8031 The Contractor shall modify three structure tops and one structure wall (ST-22.17 top and wall,
ST-22.15Atop, ST-20.14top)to accommodate utility conflicts adjacent to the stmctures. Item includes
demolition and removal of the existing stmcture, excavation, forms, reinforcing steel, Type G casting, and
associated work. Agreed to cost per each for "Open-Throat Intake, Insert and Top Modifications" includes
all labor, equipment, and materials necessary to complete the work and is fau- and reasonable for the work
involved.

Item 8032 The Contractor shall locate, protect, and support a fiber optic duct in close proximity to new
storm sewer infrastructure added to the project as part of Revision 10 at 28th Street and University Avenue.
Item mcludes controlled and hand excavation and temporaiy protection and support of the fiber optic duct
bank during constmction of approximately 50 feet of storm sewer pipe and two associated structures.
Agreed to price per hour for "Utility Accommodation and Protection, 28th St and University Ave" includes
all labor, equipment, and materials necessary to complete the work and is fau- and reasonable for the work
involved.

Item 8033 The Contractor shall reconstruct the intake top of ST-23.4 at 25th Street and University Avenue
due to poor condition. Item includes demolition and removal of the existing top, excavation, forms,
concrete, reinforcing steel, Type G Castmg, and associated work. Agreed to lump sum cost for
"Reconstruct Intake Top, ST-23.4" includes all labor, equipment, and materials necessary to complete the
work and is fair and reasonable for the work involved.

Item 8034 The Contractor shall modify ST-23.13 to accommodate a larger pipe than what was shown on
the plans. Agreed to lump sum cost for "Modifications to Connect Existing 12" Storm Sewer, ST-23.13"
includes all labor, equipment, and materials necessary to complete the work and is fair and reasonable for
the work involved.

Item 8035 The Contractor shall modify manhole ST-23.8 to raise storm sewer pipe avoiding a sanitary
sewer service. Agreed to price per hour for "Modifications to Structure to Raise Pipe Invert, ST-23.8"
includes all labor, equipment, and materials necessaiy to complete the work and is fair and reasonable for
the work involved.

Item 8036 The Contractor shall repair a sewer service connection at 25th Street and University Avenue
where a sink hole had developed. Agreed to price per hour for "Sewer Collapse Repair, 25th St and
University Ave" includes all labor, equipment, and materials necessary to complete the work and is fair and
reasonable for the work involved.

The contract completion date shall be extended to July 30, 2021 for extra work per this change order.

SETTLEMENT FOR COST OF CHANGED WORK

A. CHANGE OF PLANS TO BE INCLUDED IN AS-BUILT MEASUREMENT OF CONTRACT ITEMS:

ITEM DESCRIPTION UNITS UNIT PMCE AMOUNT

1

2

3

4

5

6

7

8

Clearing and Grabbing

Topsoil, Offsite

Below Grade Excavation (Core Out)

Subgrade Preparation

Subgrade Treatment, Geogrid, Type 2

Subbase, Modified, 6"

Subbase, Modified, 8"

Subbase, Modified, 12"

38.00 UNIT

-481.00 CY

-1,232.80 CY

-2,106.00 SY

6,015.00 SY

-3,604.00 SY

-732.00 SY

1,564.00 SY

$60.00

$55.85

$20.00

$6.75

$4.50

$13.50

$15.90

$20.55

$2,280.00

($26,863.85)

($24,656.00)

($14,215.50)

$27,067.50

($48,654.00)

($11,638.80)

$32,140.20
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9 Class A Roadstone

10 Trench Foundation

11 Imported Granular Backfill

12 Special Pipe Support

13 Sanitary Sewer Service Replacement

14 Storm Sewer, Trenched, DIP, 3"

15 Stomi Sewer, Trenched, DIP, 4"

17 Storm Sewer, Trenched, RCP,12"

19 Storm Sewer, Trenched, RCP, 18"

20 Storm Sewer, Trenched, RCAP, 18"

24 Removal of Storm Sewer, Less Than or
Equal to 30"

29 Water Service Replacement, Less Than or
Equal to 2"

30 Water Service Replacement, Greater
Than or Equal to 4"

31 Water Service Tap

32 Water Main Alteration, Type 1, 8"

45 Intake Type SW-507

48 Intake, Type SW-541

53 Pavement, PCC, 6"

54 Pavement, PCC, 9"

56 Beam Curb, 6" Width

57 Beam Curb, 12" Width

58 Pavement, HMA HT Base, 1" Mix, PG 58
-28 S

59 Pavement, HMA ST Base, 3/4" Mix, PG
58-28 S

60 Pavement, HMA HT Intermediate, 3/4"
Mix, PG 58-28 S

61 Pavement, HMA HT Surface, 1 /2" Mix,
No Fric, PG 58-28 V

62 Pavement, HMA ST Surface, 1/2" Mix,
No Fric., PG 58-28 S

68 Sidewalk, PCC, 6"

71 Driveway, Paved, PCC, 7"

72 Full Depth Patch, PCC

73 Full Depth Patch, Composite

74 Milling

75 Pavement Removal

76 Steel Rail Track Removal

79 Temporary Painted Pavement Markings,
Solvent/Waterbome

605.00 TON

-248.00 TON

1,005.00 TON

-15.00 EACH

-7.00 EACH

-37.00 LF

35.00 LF

12.00 LF

40.00 LF

-9.00 LF

-167.00 LF

-5.00 EACH

-1.00 EACH

-9.00 EACH

-1.00 EACH

-1.00 EACH

1.00 EACH

17.00 SY

-112.90 SY

-158.00 LF

47.00 LF

-576.90 TON

146.57 TON

542.99 TON

93.27 TON

348.00 TON

221.10 SY

421.40 SY

243.60 SY

973.50 SY

200.00 SY

948.00 SY

861.00 LF

141.30 STA

$46.40

$30.00

$25.00

$1,500.00

$4,400.00

$182.00

$182.00

$184.00

$195.00

$217.00

$113.00

$5,400.00

$7,000.00

$1,000.00

$11,000.00

$7,500.00

$6,000.00

$69.00

$114.00

$48.00

$52.00

$116.00

$120.00

$124.00

$123.00

$110.00

$105.00

$80.00

$125.00

$188.00

$35.00

$13.00

$40.00

$75.00

$28,072.00

($7,440.00)

$25,125.00

($22,500.00)

($30,800.00)

($6,734.00)

$6,370.00

$2,208.00

$7,800.00

($1,953.00)

($18,871.00)

($27,000.00)

($7,000.00)

($9,000.00)

($11,000.00)

($7,500.00)

$6,000.00

$1,173.00

($12,870.60)

($7,584.00)

$2,444.00

($66,920.40)

$17,588.40

$67,330.76

$11,472.21

$38,280.00

$23,215.50

$33,712.00

$30,450.00

$183,018.00

$7,000.00

$12,324.00

$34,440.00

$10,597.50
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81

92

97

98

Pavement Markings Removed

Tree Trimming

Conduit, PVC, 2"

Conduit, PVC, 4"

-67.01 STA

14.00 EACH

-25.00 LF

-200.00 LF

NET CHANGE PART

B. ITEMS FOR WHICH CONTRACT UNIT PRICES

ITEM

8001

8002

8003

8004

8005

8006

8007

8008

8009

8010

8011

8012

8013

8014

8015

8016

8017

8018

8019

8020

8021

8022

8023

8024

8025

8026

8027

DESCRIPTION

Water Ma.m Alteration No. 6
Modifications

Traffic Control, Uniformed Police Officer

Sewer Service Replacement, 1073 21st
St.

Remove and Replace Handhole, Area 15

Remove and Replace Handhole, Area 22

Fiber Optic Line, 12 SM

Temporary Pavement, HMA, ST Surface,
1/2" Mix

Temporary Traffic Control, University
Ave Lane Shift

Temporary Signal, Utility Pole Credit

Abandoned Concrete Structure Removal

Utility Relocation Assistance

Temporary Traffic Control, Reset

Cold Weather Concrete Protection

Core Drilling for Light Arm Mask
Pedestal

Temporary Traffic Control, University
Ave Detour

Reconstruct Intake Top, ST-22.19

Subgrade Stabilization Rock, 3" Clean

Temporary Pavement, PCC

PCC Retaining Wall

Traffic Signal, Abandoned Footing

Conduit, Boring, 25th & Forest

Signs, Business Entrance Detour

Hydrant Adjustment, 24th Street

Message Board, Area 18 Closure

Traffic Signals, RRFB

Sewer Collapse Investigation, 21st St and
Drake Park Ave

Modifications to Connect Existing 15"
Storm Sewer, ST-21.1

$55.00

$200.00

$25.00

$26.00

A

5 ARE NOT ESTABLISHED:

UNITS

l.OOLS

16.00HOU

l.OOLS

l.OOLS

l.OOLS

l.OOLS

520.43 TON

l.OOLS

2.00 EACH

14.00 HOU

16.00 HOU

2.00 HOU

l.OOLS

l.OOLS

l.OOLS

l.OOLS

175.72 TON

366.00 SY

64.00 SF

l.OOLS

l.OOLS

5.00 EACH

l.OOLS

5.00 DAY

l.OOLS

2.00 HOU

3.00 HOU

UNIT PRICE

$8,321.63

$49.50

$14,946.80

$2,046.00

$4,019.40

$18,228.10

$143.00

$1,100.00

($250.00)

$853.60

$853.60

$853.60

$19,429.41

$4,840.00

$36,245.00

$8,667.45

$39.60

$55.00

$93.50

($5,467.18)

$5,289.90

$220.00

$1,379.40

$150.00

$15,723.40

$853.60

$853.60

($3,685.55)

$2,800.00

($625.00)

($5,200.00)

$240,196.37

AMOUNT

$8,321.63

$792.00

$14,946.80

$2,046.00

$4,019.40

$18,228.10

$74,421.49

$1,100.00

($500.00)

$11,950.40

$13,657.60

$1,707.20

$19,429.41

$4,840.00

$36,245.00

$8,667.45

$6,958.51

$20,130.00

$5,984.00

($5,467.18)

$5,289.90

$1,100.00

$1,379.40

$750.00

$15,723.40

$1,707.20

$2,560.80
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8028

8029

8030

8031

8032

8033

8034

8035

8036

Core Out, Temporary Pavement,

University Ave

Sewer Collapse Repair, 21st St and Drake
Park Ave

Connect Storm Sewer, ST-22.13

Open-Throat Intake, Insert and Top
Modifications

Utility Accommodation and Protection,
28th St and University Ave

Reconstruct Intake Top, ST-23.4

Modifications to Connect Existing 1 2"
Storm Sewer, ST-23.13

Modifications to Structure to Raise Pipe
Invert, ST-23.8

Sewer Collapse Repair, 25th St and
University Ave

13.00 HOU

l.OOLS

1.00 EACH

4.00 EACH

5.00 HOU

l.OOLS

l.OOLS

2.00 HOU

2.00 HOU

NET CHANGE PART B

$853.60

$14,983.10

$1,100.00

$1,650.00

$853.60

$2,200.00

$1,817.20

$853.60

$853.60

TOTAL

$11,096.80

$14,983.10

$1,100.00

$6,600.00

$4,268.00

$2,200.00

$1,817.20

$1,707.20

$1,707.20

$321,468.01

$561,664.38
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Original Contract Amount

Previous Change Orders

Amount of Change By This Change Order

New Contract Amount Including This Change Order

Percentage of Change Orders to Original Contract

7/7/2021 DMKC\^w^
CraTg M. Bouska, P.K. Date StevenJ<-^^er;T-E1c—' /

Civil Engineer III Des Moisek^'ilyj^ngineer

^^K~^ ^llr^^>- —^/r/202-Q
Raccoon Valley Contractors, Ll.C. Dale Scot

S7,445,568.30

$0.00

$561,664.38

$8,007,232.68

7.54%

07/06/2021

Date

^
Des Moines Water Works

•k^
iandcrs

Cily Manager

^1-10^0
Date Roll Call No.

ol/J-of^o^
Date

7/^/^-/
Date

Dislributiun: Original -yprojcct h'ilc

Copy - Pfimc Contractor

Copy - Cunlracl Compliance

Copy - Finance Departmenl

Copy - Inspection

Copy - Dan Pritchard. Public Works

Carla Schumacher. Dcs Moines Water

Works

Copy - Craig M. Houska, I'.I'..

Civil Engineer III

Copy - , Snyder & Associates, Inc.

C1P Page

Object Code

Organization

Project

Activity ID

FUNDING

Sanitary - 7

543030

E',K)4PWy9

SS132

072019UOI

INFORMATION

Reviewer

Adequate

I'ranst'er S

Object Code

Organi/atiun

Projccl

DMK

x

Adjustment of quantities to the as-built quantities and the addition of'stabili/alion aggregate, watennain,
sanitary sewer service replacement, City Hber optic cable and conduit, signal mudincations, lcmpurary
pavement and removal, traffic control for the closure of University Avenue, cold weather protection of
concrete, franchise utility adjustments, structure modifications, and miscellaneous construction items.




