

OFFICE OF THE CITY MANAGER
DES MOINES, IOWA

CITY COUNCIL COMMUNICATION 97-012
JANUARY 6, 1997 AGENDA

SUBJECT:	TYPE:	SUBMITTED BY:
CHANGE ORDER NO. 13—63RD STREET AND UNIVERSITY AVENUE WIDENING AND SIGNALIZATION	◆ RESOLUTION ORDINANCE RECEIVE/FILE	HAROLD E. SMITH CITY ENGINEER

SYNOPSIS —

This change order has been negotiated with Corell Contractors for additional work in conjunction with the 63rd Street and University Avenue Widening and Signalization Project. This change order provides for an increase in the quantity of the modular block retaining wall.

FISCAL IMPACT —

All costs of this change order will be 100 percent Iowa Department of Transportation (IDOT) cost. The IDOT will make payment directly to Corell Contractors for this additional work.

RECOMMENDATION —

Approval of Change Order No. 13 with Corell Contractors.

BACKGROUND —

Change Order No. 13 has been negotiated with Corell Contractors for an additional 800 square feet of modular block retaining wall at six properties on 63rd Street near the intersection of University Avenue. IDOT has been notified of the increase in the quantities of this construction item and has given verbal approval of this change order. The portion of the project where these retaining walls are built is within the area that is funded 100 percent by the IDOT. Therefore, the total cost of this change order, estimated to be \$22,000, is 100 percent IDOT-funded. Per our agreement with the IDOT on this project, payment will be made directly to the contractor by the IDOT for this additional work.