

OFFICE OF THE CITY MANAGER
DES MOINES, IOWA

ITEM 42

CITY COUNCIL COMMUNICATION 97-030
JANUARY 20, 1997 AGENDA

SUBJECT:	TYPE:	SUBMITTED BY:
SOUTHWEST OUTFALL RELIEF SEWER, PHASE 12, SEGMENT 2— CHANGE ORDER NO. 3	◆ RESOLUTION ORDINANCE RECEIVE/FILE	HAROLD E. SMITH CITY ENGINEER

SYNOPSIS —

Council authorization is requested for the City Manager to sign Change Order No. 3 with Van Hauen & Associates, Inc. on the Southwest Outfall Relief Sewer, Phase 12, Segment 2, Work Order No. 0207-94-035.

FISCAL IMPACT —

Funding for this project is included in the adopted 1996-97 Capital Improvements Program.

RECOMMENDATION —

Authorize the City Manager to sign Change Order No. 3 to the Southwest Outfall Relief Sewer, Phase 12, Segment 2.

BACKGROUND —

On August 15, 1994, by Roll Call No. 94-3122, the City Council authorized and directed the Mayor to execute a contract with Van Hauen & Associates, Inc. for construction of the Southwest Outfall Relief Sewer, 0207-94-035. The contract completion date in the contract was May 1, 1995. Construction on the project was delayed because of the time necessary to acquire easements on the project. Easements for an eight-inch lateral sewer could not be obtained until the interceptor sewer was constructed and all services were located on a 48-inch trunk that was abandoned. Change Order No. 3 extends the contract completion date to November 15, 1996.