


## COUNCIL COMMUNICATION

	Number:	<b>20-167</b>	Meeting:	<b>April 20, 2020</b>
	Agenda Item:	<b>7</b>	Roll Call:	<b>20-0608</b>
	Submitted by:	<b>Jonathan A. Gano, P.E., Public Works Director, and Steven L. Naber, P.E., City Engineer</b>		

### AGENDA HEADING:

Approving Change Order No. 1 with Iowa Civil Contracting, Inc. for additional work on 2019 Portland Cement Concrete (PCC) Pavement Patching Program, in the amount of \$317,776.

### SYNOPSIS:

Recommend approval of Change Order No. 1 in an amount not to exceed \$317,776 with Iowa Civil Contracting, Inc., (Randy D. Miller, President, 1106 3<sup>rd</sup> Street, P.O. Box Q, Victor, IA, 52347), for additional work on 2019 PCC Pavement Patching Program.


### FISCAL IMPACT:

Amount: \$317,776

Funding Source: 2019-2020 CIP, Page Street – 25, Roadway Rehabilitation - Collector, ST217, Gaming Monies

### ADDITIONAL INFORMATION:

- On June 24, 2019, under Roll Call No. 19-1061, the City Council approved plans and specifications and designated the lowest responsible bidder as Iowa Civil Contracting, Inc. for \$1,626,280. This project will provide for timely maintenance of PCC streets utilizing full depth removal and replacement of distressed panels to improve the surface condition and extend the useful life of the streets.
- Change Order No. 1 includes adding PCC pavement patching work to repair Evergreen Avenue from Indianola Avenue to E. Marion Street, which is the first phase of improvements needed to rehabilitate Evergreen Avenue between Indianola Avenue and E. 30<sup>th</sup> Court. The next phase of roadway improvements to Evergreen Avenue includes hot-mix asphalt pavement reconstruction of Evergreen Avenue from E. Marion to E. 30<sup>th</sup> Court and will be completed under a separate construction contract anticipated to start in 2021.



1. Rittenhouse Street - 2301 Rittenhouse Street
2. Emma Avenue - SW 9th Street to SW 14th Street
3. Lewis Avenue - SW 10th Street to SW 14th Street
4. Wolcott Avenue - SW 31st Street to SW 37th Street
5. Cummis Parkway - Windsor Drive to University Avenue
6. Vermont Avenue - Indiana Avenue to College Avenue
7. E. 38th Court - Easton Boulevard to Sheridan Avenue
8. Pioneer Road - SE 8th Street to SE 14th Street
9. SE 8th Street - Pioneer Road to Indianola Road
10. King Avenue - SE 14th Street to SE 17th Street
11. Evergreen Avenue - Indianola Avenue to E Marion Street

#### PREVIOUS COUNCIL ACTION(S):

Date: June 24, 2019

Roll Call Number: [19-1061](#)

Action: [On](#) 2019 PCC Pavement Patching Program: Resolution approving plans, specifications, form of contract documents, Engineer's estimate and designating lowest responsible bidder as Iowa Civil Contracting, Inc. (Randy D. Miller, President), \$1,626,280. ([Council Communication No. 19-287](#)) Moved by Coleman to adopt. Motion Carried 6-1. Absent: Cownie.

**BOARD/COMMISSION ACTION(S): NONE**

**ANTICIPATED ACTIONS AND FUTURE COMMITMENTS:**

Accepting completed construction, and approving final payment on public improvement construction contracts.

For more information on this and other agenda items, please call the City Clerk's Office at 515-283-4209 or visit the Clerk's Office on the first floor of City Hall, 400 Robert D Ray Drive. Council agendas are available to the public at the City Clerk's Office on Thursday afternoon preceding Monday's Council meeting. Citizens can also request to receive meeting notices and agendas by email by calling the Clerk's Office or sending their request via email to [cityclerk@dmgov.org](mailto:cityclerk@dmgov.org).