


## COUNCIL COMMUNICATION

	Number:	<b>20-281</b>	Meeting:	<b>June 22, 2020</b>
	Agenda Item:	<b>9</b>	Roll Call:	<b>20-0977</b>
	Submitted by:	<b>Steven L. Naber, P.E., City Engineer and Jonathan A. Gano, P.E., Public Works Director</b>		

### AGENDA HEADING:

Approving and authorizing the Des Moines Metropolitan Wastewater Reclamation Authority (WRA) to approve Change Order No. 8 with S.M. Hentges & Sons, Inc. for additional work for the Lower Oak and Highland Park Storm Sewer Separation constructed as part of the WRA Eastside Interceptor, Phase 27, Segment 5 improvements project, in the amount of \$234,588.30, and authorizing payment to the WRA.

### SYNOPSIS:

Recommend approving and authorizing the Des Moines Metropolitan Wastewater Reclamation Authority (WRA) to approve Change Order No. 8 in an amount not to exceed \$234,588.30 with S.M. Hentges & Sons, Inc., Steven M. Hentges, President, 650 Quaker Avenue, Suite 200, Jordan, Minnesota, 55352, for additional work for the Lower Oak and Highland Park Storm Sewer Separation constructed as part of the WRA Eastside Interceptor, Phase 27, Segment 5 improvements project and authorizing payment to the WRA.

### FISCAL IMPACT:

Amount: \$234,588.30

Funding Source: 2020-21 Pending CIP, Page Sanitary - 5, Lower Oak Park and Highland Park Sewer Separation, SS133, Being: \$134,588.30 in Sanitary Funds and the remaining \$100,000 in G.O. Bonds transferred from ST013 - Roadway Rehabilitation – Residential

### ADDITIONAL INFORMATION:

- On February 5, 2018, by Roll Call No. 18-0206, City Council approved a 28E Agreement between the City of Des Moines and the WRA to construct portions of the Lower Oak and Highland Park Sewer Separation as part of the WRA Eastside Interceptor, Phase 27, Segment 5 project. These storm sewer improvements are located along E. 12<sup>th</sup> Street, Mattern Avenue, E. 13<sup>th</sup> Street, and Jefferson Avenue and are currently under construction.
- Due to the proximity of the WRA's construction project to the City's planned storm sewer improvements, both parties agreed it was of mutual benefit to have the WRA complete the design and construction for the City's planned storm sewer improvements.

- This change order includes the following additional work:
  - Removal of a concrete mass at an existing sanitary and storm sewer conflict.
  - Pavement removal and replacement associated with water service replacements in conflict with the proposed sewer construction.
  - Adding curb and gutter on the west side of E. 12<sup>th</sup> Street and E. 13<sup>th</sup> Street.
  - Milling and overlaying the west halves of E. 12<sup>th</sup> Street and E. 13<sup>th</sup> Street.
  - Various quantity adjustments to match contract quantities to proposed as-built quantities.



### PREVIOUS COUNCIL ACTION(S):

Date: February 5, 2018

Roll Call Number: [18-0206](#)

Action: [Chapter 28E](#) Agreement with the Des Moines Metropolitan Wastewater Reclamation Authority (WRA) for the Storm Sewer and Sewer Separation Improvements for the WRA Eastside Interceptor, Phase 27, Segment 5. ([Council Communication No. 18-055](#)) Moved by Gatto to adopt. Motion Carried 7-0.

**BOARD/COMMISSION ACTION(S): NONE**

**ANTICIPATED ACTIONS AND FUTURE COMMITMENTS:**

Accepting completed construction and approving final payment on public improvement construction contracts.

For more information on this and other agenda items, please call the City Clerk's Office at 515-283-4209 or visit the Clerk's Office on the first floor of City Hall, 400 Robert D Ray Drive. Council agendas are available to the public at the City Clerk's Office on Thursday afternoon preceding Monday's Council meeting. Citizens can also request to receive meeting notices and agendas by email by calling the Clerk's Office or sending their request via email to [cityclerk@dmgov.org](mailto:cityclerk@dmgov.org).