

.....
Date August 12, 2013

APPROVING SUPPLEMENTAL AGREEMENT NO. 1 AND SUPPLEMENTAL AGREEMENT NO. 2 TO THE PROFESSIONAL SERVICES AGREEMENT WITH SHUCK BRITSON, INC. TO PROVIDE ADDITIONAL DESIGN SERVICES AND ADDITIONAL CONSTRUCTION PHASE SERVICES FOR THE GRAND AVENUE BRIDGE PROJECT

WHEREAS, on May 18 2009, by Roll Call No. 09-825, the City of Des Moines, Iowa and Shuck Britson, Inc., Tim Monson, President, 2409 Grand Avenue, Des Moines, Iowa, entered into a Professional Services Agreement, in connection with the Grand Avenue over Walnut Creek Bridge Replacement, not to exceed \$267,864;

WHEREAS, on August 29, 2011 by Roll Call 11-1528, City Council directed the City Engineer pursue design of the project with one turn lane and sidewalks on both the north and south with direction that the additional design effort not exceed \$200,000; and

WHEREAS, the actual cost of the redesign effort did not exceed \$200,000 and was \$198,780.32; and

WHEREAS, the Supplemental Agreement No. 1 for the additional design effort was never executed and in order to make payment Council must execute Supplemental Agreement No. 1 in the amount of \$198,780.32; and

WHEREAS, on July 29, 2013 by Roll Call 13-1187, City Council approved a change order to design and construct new bridge falsework in order to avoid additional delays; and

WHEREAS, the new bridge falsework will require engineering design review and analysis in the amount; and

WHEREAS, additional construction phase services are also required to analyze the footing design based on the contractor's pile placement; and

WHEREAS, Supplemental Agreement No. 2 includes the additional construction phase services for the new bridge falsework and footing design analysis for the Grand Avenue Bridge project, for a total cost not to exceed \$35,000.

NOW THEREFORE BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF DES MOINES, IOWA: That Supplemental Agreement No 1, previously directed, by City Council in the amount of \$198,780.32, copies of which are on file in the office of the City Clerk, is hereby approved as to form and content and payment is hereby authorized and directed in accordance with Supplemental Agreement No. 1.

★ Roll Call Number

Agenda Item Number

8

Date August 12, 2013

BE IT FURTHER RESOLVED that Supplemental Agreement No. 2 to the Professional Services Agreement between the City of Des Moines and Shuck Britson, Inc. Tim Monson, President, 2409 Grand Avenue, Des Moines, Iowa, to provide additional construction phase services for the Grand Avenue Bridge Project, for a total cost not to exceed \$35,000, based on hourly rates, copies of which are on file in the office of the City Clerk, is hereby approved as to form and content.

BE IT FURTHER RESOLVED: That the Mayor and City Clerk are hereby authorized and directed to execute and attest, respectively, said Supplemental Agreements for and on behalf of the City of Des Moines, Iowa.

(Council Letter Number 13-411 attached)

Activity ID 01-2008-025

Moved by _____ to adopt.

FORM APPROVED: Kathleen Vanderpool Deputy City Attorney

Funding Source: 2013-2014 CIP, Page Bridge-10, Grand Avenue over Walnut Creek, BR045

Table with columns: COUNCIL ACTION, YEAS, NAYS, PASS, ABSENT. Rows include COWNIE, COLEMAN, GRIESS, HENSLEY, MAHAFFEY, MEYER, MOORE, TOTAL, MOTION CARRIED, APPROVED, Mayor.

CERTIFICATE
I, DIANE RAUH, City Clerk of said City hereby certify that at a meeting of the City Council of said City of Des Moines, held on the above date, among other proceedings the above was adopted.
IN WITNESS WHEREOF, I have hereunto set my hand and affixed my seal the day and year first above written.
City Clerk