Roll	Call	Number	

Agenda	Item	Number
		15

Date September 14, 2020

APPROVING CHANGE ORDER NO. 3 WITH CRAMER AND ASSOCIATES, INC. FOR ADDITIONAL WORK ON LOCUST STREET BRIDGE OVER THE DES MOINES RIVER, IN THE AMOUNT OF \$53,999.80

BE IT RESOLVED by the City Council of the City of Des Moines, Iowa, that the attached Change Order No. 3 between the City of Des Moines and Cramer and Associates, Inc., Robert Cramer, President/CAO, 3100 S.W. Brookside Drive, Grimes, IA, 50111, for additional work on Locust Street Bridge over the Des Moines River, in the amount of \$53,999.80, be and is hereby approved, and the City Manager is authorized and directed to execute said change order.

(City Council Communication Number <u>20-400</u> attached) Activity ID 12-2014-008

Moved by		to	adopt.
----------	--	----	--------

FORM APPROVED: s/Kathleen Vanderpool

Kathleen Vanderpool Deputy City Attorney

Funding Source: 2020-2021 CIP, Page Bridge – 8, Locust Street Bridge over the Des Moines

River, BR052

COUNCIL ACTION	YEAS	NAYS	PASS	ABSENT
COWNIE				
BOESEN				
GATTO				
GRAY				
MANDELBAUM				
voss				
WESTERGAARD				
TOTAL				
MOTION CARRIED APPROVED				ROVED

CERTIFICATE

I, P. Kay Cmelik, City Clerk of said City hereby certify that at a meeting of the City Council of said City of Des Moines, held on the above date, among other proceedings the above was adopted.

IN WITNESS WHEREOF, I have hereunto set my hand and affixed my seal the day and year first above written.

		City	Clerk