

Date February 8, 2021

**JASPER CONSTRUCTION SERVICES, INC.
FOR ADDITIONAL WORK ON
RIVER BEND AND KING IRVING SEWER SEPARATION PHASE 2A,
IN THE AMOUNT OF \$555,030.67**

BE IT RESOLVED by the City Council of the City of Des Moines, Iowa, that the attached Change Order No. 1 between the City of Des Moines and Jasper Construction Services, Inc., Cliff Rhoads, President, 928 N. 19th Avenue East, Newton, Iowa, 50208, for additional work on River Bend and King Irving Sewer Separation Phase 2A, in the amount of \$555,030.67, be and is hereby approved, and the City Manager is authorized and directed to execute said change order.

(City Council Communication Number 21-067 attached)
Activity ID 07-2018-006

Moved by _____ to adopt.

FORM APPROVED: s/Kathleen Vanderpool
Kathleen Vanderpool
Deputy City Attorney

Funding Source: 2020-2021 CIP, Page Sanitary –8, River Bend and King Irving Sewer Separation, SS138, SRF funding, and the remaining \$97,781.86 from Des Moines Water Works

COUNCIL ACTION	YEAS	NAYS	PASS	ABSENT
COWNIE				
BOESEN				
GATTO				
GRAY				
MANDELBAUM				
VOSS				
WESTERGAARD				
TOTAL				
MOTION CARRIED			APPROVED	
_____ Mayor				

CERTIFICATE

I, P. Kay Cmelik, City Clerk of said City hereby certify that at a meeting of the City Council of said City of Des Moines, held on the above date, among other proceedings the above was adopted.

IN WITNESS WHEREOF, I have hereunto set my hand and affixed my seal the day and year first above written.

_____ City Clerk