

Date August 22, 2022

**APPROVING SUPPLEMENTAL AGREEMENT NO. 1 TO THE
PROFESSIONAL SERVICES AGREEMENT (PSA) WITH
FOTH INFRASTRUCTURE AND ENVIRONMENT, LLC FOR
ADDITIONAL DESIGN AND CONSTRUCTION PHASE SERVICES FOR
FLEUR DRIVE RECONSTRUCTION, PHASE 3 FROM
WATROUS AVENUE TO MCKINLEY AVENUE,
NOT TO EXCEED \$42,028**

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF DES MOINES, IOWA: That Supplemental Agreement No. 1 between the City of Des Moines and Foth Infrastructure and Environment, LLC, Randall J. Homel, President, 2121 Innovation Court, Suite 300, De Pere, Wisconsin, 54115, for an additional amount not to exceed \$42,028, based on hourly labor rates and reimbursable costs, to provide additional design and survey services for Fleur Drive Reconstruction, Phase 3 from Watrous Avenue to McKinley Avenue, a copy of which is on file in the office of the City Clerk, is hereby approved as to form and content.

BE IT FURTHER RESOLVED: That the Mayor and City Clerk are hereby authorized and directed to execute and attest, respectively, said Supplemental Agreement No. 1 for and on behalf of the City of Des Moines, Iowa.

(City Council Communication Number 22-388 attached)
Activity ID 01-2021-006

Moved by _____ to adopt. Second by _____

FORM APPROVED: s/Kathleen Vanderpool

Kathleen Vanderpool
Deputy City Attorney

SLN
pw

Funding Source: 2022-2023 CIP, Page 125, Roadway Reconstruction – Fleur Drive, ST267,
G.O. Bonds

COUNCIL ACTION	YEAS	NAYS	PASS	ABSENT
COWNIE				
BOESEN				
GATTO				
MANDELBAUM				
SHEUMAKER				
VOSS				
WESTERGAARD				
TOTAL				

MOTION CARRIED APPROVED

Mayor

CERTIFICATE

I, Laura Baumgartner, City Clerk of said City hereby certify that at a meeting of the City Council of said City of Des Moines, held on the above date, among other proceedings the above was adopted.

IN WITNESS WHEREOF, I have hereunto set my hand and affixed my seal the day and year first above written.

City Clerk