

★ Roll Call Number
13-1077

Agenda Item Number
6

Date July 15, 2013

**APPROVING CHANGE ORDER NO. 7 WITH
 REILLY CONSTRUCTION CO., INC. FOR ADDITIONAL WORK ON THE
 INDIANOLA AVENUE WIDENING PHASE 2 PROJECT,
 IN AN AMOUNT NOT TO EXCEED \$123,625.65**

BE IT RESOLVED by the City Council of the City of Des Moines, Iowa, that the attached Change Order No. 7 between the City of Des Moines and Reilly Construction Co., Inc., Chris R. Reilly, President, 110 E. Main Street, PO Box 99, Ossian, IA, 62161, for additional work on the Indianola Avenue Widening Phase 2 project, in an amount not to exceed \$123,625.65, be and is hereby approved, and the City Manager is authorized and directed to execute said change order.

(Council Letter Number 13-368 attached)

Activity ID 06-2010-009

Moved by Hensley to adopt.

FORM APPROVED: Kathleen Vanderpool
 Kathleen Vanderpool
 Deputy City Attorney

REB Funding Source: 2013-2014 CIP, Page Street-16, Indianola Avenue Widening – SE 14th to Army Post Road, ST213, GO Bonds

COUNCIL ACTION	YEAS	NAYS	PASS	ABSENT
COWNIE	✓			
COLEMAN	✓			
GRIESS	✓			
HENSLEY	✓			
MAHAFFEY	✓			
MEYER	✓			
MOORE	✓			
TOTAL	7			

CERTIFICATE

I, DIANE RAUH, City Clerk of said City hereby certify that at a meeting of the City Council of said City of Des Moines, held on the above date, among other proceedings the above was adopted.

IN WITNESS WHEREOF, I have hereunto set my hand and affixed my seal the day and year first above written.

T. M. Franklin Mayor

Diane Rauh City Clerk