*	Roll Call Number
********	21-0080

Agenda Item Number

Date January 25, 2021

ACCEPTING COMPLETED CONSTRUCTION AND APPROVING FINAL PAYMENT FOR 2019 PCC PAVEMENT PATCHING PROGRAM, IOWA CIVIL CONTRACTING, INC.

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF DES MOINES, IOWA: That the attached report of the Des Moines City Engineer, showing the cost of the construction of the 2019 PCC Pavement Patching Program, 062019009, in accordance with the contract approved between Iowa Civil Contracting, Inc., Randy D. Miller, President, 1106 3rd Street, P.O. Box Q, Victor, IA 52347, under Roll Call No. 19-1062, of June 24, 2019, and the City of Des Moines, and recommending the acceptance thereof, be and the same is hereby approved, and accepted, and

BE IT FURTHER RESOLVED: That \$2,093,537.56 is the total cost, of which \$2,030,731.43 has been paid the Contractor, and \$0.00 is now due and is hereby approved as final partial payment for the above project, the remaining balance of \$62,806.13 is to be paid at the end of thirty days, with funds retained for unresolved claims on file in accordance with Iowa Code Chapter 573.

BE IT FURTHER RESOLVED: That the Director of Finance be and is hereby authorized to release said retainage if suit is not filed as above provided.

Moved by	to adopt.
FORM APPROVED:	FUNDS AVAILABLE
s/Kathleen Vandeprool	Iffer Man
Kathleen Vanderpool	Nickolas J. Schaul
Deputy City Attorney	Director of Finance

Funding Source: 2020-2021 CIP, Page Street – 36, Roadway Rehabilitation - Collector, ST217, Gaming Monies

COUNCIL ACTION	YEAS	NAYS	PASS	ABSENT
COWNIE	V			
BOESEN	V			
GATTO	V			
GRAY	V			
MANDELBAUM	V			
VOSS	V			
WESTERGAARD	L			
TOTAL	1			:
MOTION CARRIED			/ API	PROVED

CERTIFICATE

I, P. Kay Cmelik, City Clerk of said City hereby certify that at a meeting of the City Council of said City of Des Moines, held on the above date, among other proceedings the above was adopted.

IN WITNESS WHEREOF, I have hereunto set my hand and affixed my seal the day and year first above written.