

★ Roll Call Number
22-1497

Agenda Item Number
9

Date October 3, 2022

**APPROVING CHANGE ORDER NO. 1 WITH
 OMG MIDWEST, INC. DBA DES MOINES ASPHALT & PAVING
 FOR ADDITIONAL WORK ON
 2022 HMA RESURFACING PROGRAM CONTRACT 1,
 IN THE AMOUNT OF \$217,157.37**

BE IT RESOLVED by the City Council of the City of Des Moines, Iowa, that the attached Change Order No. 1 between the City of Des Moines and OMG Midwest, Inc. dba Des Moines Asphalt & Paving, Kevin Bragg, President, 2401 SE Tones Drive, Suite 13, Ankeny, Iowa, 50021, for additional work on 2022 HMA Resurfacing Program Contract 1, in the amount of \$217,157.37, be and is hereby approved, and the City Manager is authorized and directed to execute said change order.

(City Council Communication Number 22-436 attached)
 Activity ID 06-2021-011

Moved by Gatto to adopt. Second by Boesen

FORM APPROVED: s/Kathleen Vanderpool
 Kathleen Vanderpool
 Deputy City Attorney

Funding Source: \$7,157.37 2022-2023 CIP, Page 116, Roadway Rehabilitation – Collector, ST217, Gaming Monies, and the remaining \$210,000 transferred from ST276 Ingersoll Streetscape

COUNCIL ACTION	YEAS	NAYS	PASS	ABSENT
COWNIE	✓			
BOESEN	✓			
GATTO	✓			
MANDELBAUM	✓			
SHEUMAKER	✓			
VOSS	✓			
WESTERGAARD	✓			
TOTAL	7			

CERTIFICATE

I, Laura Baumgartner, City Clerk of said City hereby certify that at a meeting of the City Council of said City of Des Moines, held on the above date, among other proceedings the above was adopted.

IN WITNESS WHEREOF, I have hereunto set my hand and affixed my seal the day and year first above written.

MOTION CARRIED 7 APPROVED
J. M. Frankhu Cownie
 Mayor

Laura Baumgartner
 City Clerk