

★ Roll Call Number 23-0147

Agenda Item Number 10

Date February 6, 2023

**APPROVING CHANGE ORDER NO. 3 WITH  
PETERSON CONTRACTORS, INC. FOR  
ADDITIONAL WORK ON  
DES MOINES LEVEE ALTERATIONS – PHASE B,  
IN THE AMOUNT OF \$503,039.80**

BE IT RESOLVED by the City Council of the City of Des Moines, Iowa, that the attached Change Order No. 3 between the City of Des Moines and Peterson Contractors, Inc., Cordell Peterson, President, 104 Blackhawk Street, Reinbeck, Iowa, 50669-1012, for additional work on Des Moines Levee Alterations – Phase B, in the amount of \$503,039.80, be and is hereby approved, and the City Manager is authorized and directed to execute said change order.

(City Council Communication Number 23-055 attached)  
Activity ID 08-2020-004

Moved by Gatto to adopt. Second by Boesen

FORM APPROVED: s/Kathleen Vanderpool  
Kathleen Vanderpool  
Deputy City Attorney

**SLN** Funding Source: 2022-2023 CIP, Page 106, Flood Mitigation Improvements, SM087, Being: Storm Water Utility Funds and Flood Mitigation Sales Tax

COUNCIL ACTION	YEAS	NAYS	PASS	ABSENT
COWNIE	✓			
BOESEN	✓			
GATTO	✓			
MANDELBAUM	✓			
SHEUMAKER	✓			
VOSS	✓			
WESTERGAARD	✓			
TOTAL	7			

MOTION CARRIED APPROVED  
J. M. Frankin Cownie Mayor

**CERTIFICATE**

I, Laura Baumgartner, City Clerk of said City hereby certify that at a meeting of the City Council of said City of Des Moines, held on the above date, among other proceedings the above was adopted.

IN WITNESS WHEREOF, I have hereunto set my hand and affixed my seal the day and year first above written.

Laura Baumgartner  
City Clerk