

★ Roll Call Number
23-1411

Agenda Item Number
13

Date October 23, 2023

**APPROVING CHANGE ORDER NO. 3 WITH
 ALL STAR CONCRETE, LLC FOR
 ADDITIONAL WORK ON
 UNIVERSITY AVENUE – 39th STREET TO 25th STREET IMPROVEMENTS,
 IN THE AMOUNT OF \$549,484.48**

BE IT RESOLVED by the City Council of the City of Des Moines, Iowa, that the attached Change Order No. 3 between the City of Des Moines and All Star Concrete, LLC, Alex Vazquez, Member and Manager, 4989 NW Johnston Drive, Johnston, Iowa, 50131, for additional work on University Avenue – 39th Street to 25th Street Improvements, in the amount of \$549,484.48, be and is hereby approved, and the City Manager is authorized and directed to execute said change order.

(City Council Communication Number 23-457 attached)
 Activity ID 06-2021-009

Moved by Gatto to adopt. Second by Voss

FORM APPROVED: s/Kathleen Vanderpool
 Kathleen Vanderpool
 Deputy City Attorney

SLN Funding Source: 2023-2024 CIP, Page 128, University Avenue – 48th Street to 31st Street, ST275, Being: Sanitary Sewer funds transferred from SS049

COUNCIL ACTION	YEAS	NAYS	PASS	ABSENT
COWNIE	✓			
BOESEN	✓			
GATTO	✓			
MANDELBAUM	✓			
VOSS	✓			
WESTERGAARD	✓			
TOTAL	6			

CERTIFICATE

I, Laura Baumgartner, City Clerk of said City hereby certify that at a meeting of the City Council of said City of Des Moines, held on the above date, among other proceedings the above was adopted.

IN WITNESS WHEREOF, I have hereunto set my hand and affixed my seal the day and year first above written.

J. M. Franklin Cownie Mayor

Laura Baumgartner City Clerk