
 

 

Council Communication:  20-258 

COUNCIL COMMUNICATION 

 

Number: 20-258 Meeting: June 8, 2020 

Agenda Item: 12 Roll Call: 20-0890 

Submitted by: Jonathan A. Gano, P.E., Public Works Director, and 

Steven L. Naber, P.E., City Engineer 

 

 

 

AGENDA HEADING:   

 

Approving Change Order No. 2 with Kingston Services, P.C. for additional work on Market District 

Sanitary Sewer and Force Main, in the amount of $74,335.25. 

 

 

SYNOPSIS:  

 

Recommend approval of Change Order No. 2 in an amount not to exceed $74,335.25, with MPS 

Engineers, P.C. d/b/a Kingston Services, P.C., (Umesh G. Shetye, President, 1444 Illinois Street, 

Des Moines, Iowa, 50314), for additional work on Market District Sanitary Sewer and Force Main. 

 

 

FISCAL IMPACT:    

 

Amount:  $74,335.25 

  

Funding Source:  2020-21 CIP, Page Sanitary – 6, Market District Lift Station and Force Main, SS140, 

Tax Increment Funding Bonds 

 

 

ADDITIONAL INFORMATION:  

 

 On January 13, 2020, under Roll Call No. 20-0118, the City Council approved plans and 

specifications and designated the lowest responsible bidder as Kingston Services, PC for 

$3,396,233.50. The project provides for the installation of sanitary sewer and force main to 

service new developments in the Market District. 

 

 Change Order No. 1 provided for the installation of stainless-steel ARI air release valves and 

composite castings for the air release manholes, in lieu of the standard SUDAS air release 

valves and manhole castings.   

 

 Change Order No. 2 provides for horizontal and vertical modifications to the force main 

alignment to avoid conflicts with proposed infrastructure designed for the future transload 

facility development. This includes additional excavation, trenchless pipe installation, 

dewatering, pavement replacement, and construction staking. This change order also adds 12 

calendar days to the completion requirements due to these modifications.  
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PREVIOUS COUNCIL ACTION(S):    

 

Date:  January 13, 2020 

 

Roll Call Number:  20-0118 and 20-0119 

  

http://www.dmgov.org/government/citycouncil/rollcalls/2020/20-0118.pdf
http://www.dmgov.org/government/citycouncil/rollcalls/2020/20-0119.pdf
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Action:  On Market District Sanitary Sewer and Force Main: Resolution approving plans, 

specifications, form of contract documents, Engineer’s estimate and designating lowest responsible 

bidder as MPS Engineers, PC d/b/a Kingston Services, PC (Umesh G. Shetye, President), 

$3,396,233.50.  (Council Communication No.  20-026)  Moved by Gatto to adopt.  Motion Carried 

7-0. 

 

(A) Approving contract and bond and permission to sublet.  Moved by Gatto to adopt.  Motion 

Carried 7-0. 

 

 

BOARD/COMMISSION ACTION(S):  NONE 

 

 

ANTICIPATED ACTIONS AND FUTURE COMMITMENTS:   

 

Accepting completed construction and approving final payment on public improvement construction 

contracts. 

 

 

 
For more information on this and other agenda items, please call the City Clerk’s Office at 515-283-4209 or visit the 

Clerk’s Office on the first floor of City Hall, 400 Robert D Ray Drive.  Council agendas are available to the public at the 

City Clerk’s Office on Thursday afternoon preceding Monday’s Council meeting. Citizens can also request to receive 

meeting notices and agendas by email by calling the Clerk’s Office or sending their request via email to 

cityclerk@dmgov.org. 

 

http://www.dmgov.org/government/CityCouncil/Resolutions/20200113/63.pdf
http://www.dmgov.org/Government/CityCouncil/Communications/20-026.pdf
http://www.dmgov.org/government/CityCouncil/Resolutions/20200113/63a.pdf
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