* Roll Call Number

DATE  August 12, 2013

Agenda Item Number

/2.

ACCEPTING COMPLETED CONSTRUCTION AND APPROVING FINAL PAYMENT
FOR COLUMBUS PARK & MCHENRY PARK WATER FEATURES, THE HANSEN COMPANY, INC.

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF DES MOINES, IOWA: That the attached report
of the Des Moines City Engineer, showing the cost of the construction of the Columbus Park & McHenry Park Water
Features, 11-2010-006, in accordance with the contract approved between The Hansen Company, Inc., Craig Faber,
President, 5665 Greendale Road, Suite A, Johnston, IA 50131, under Roll Call No. 12-0840, of May 21, 2012, and the
City of Des Moines, and recommending the acceptance thereof, be and the same is hereby approved, and accepted, and

BE IT FURTHER RESOLVED: That $480,026.97 is the total cost, of which $456,033.76 has been paid the
Contractor, and $9,592.40 is now due and is hereby approved as final partial payment for the above project, the
remaining balance of $14,400.81 is to be paid at the end of thirty days, with funds retained for unresolved claims on file

in accordance with Iowa Code Chapter 573.

BE IT FURTHER RESOLVED: That the Des Moines Finance Director be and is hereby authorized to release said
retainage if suit is not filed as above provided.

to adopt.

Moved by

FORM APPROVED:

7

Kathleen Vanderpoo
Deputy City Attorney

2l Ao QL

FUNDS AVAILABLE

P

/; a /
Scott E. Sanders /
Des Moines Finance Director /

%B Funding Source: 2013-2014 CIP, Page Parks - 20, Wading Pool Improvements, PK034, Being: $377,164.10 of G.O. Bonds from PK034,
and the remaining $102,862.87 transfer of G.O. Bond funds from, PK100, Park Redevelopment
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TOTAL

MOTION CARRIED

APPROVED

Mayor

11-2010-006

CERTIFICATE

I, DIANE RAUH, City Clerk of said City hereby
certify that at a meeting of the City Council of
said City of Des Moines, held on the above
date, among other proceedings the above was
adopted.

IN WITNESS WHEREOF, I have hereunto set
my hand and affixed my seal the day and year
first above written.

City Clerk
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ENGINEERING DEPARTMENT
CITY OF DES MOINES, IOWA

crry or DES MOINES

PROJECT SUMMARY
Columbus Park & McHenry Park Water Features

Activity ID 11-2010-006

On May 21, 2012, under Roll Call No. 12-0840, the Council awarded the contract for the above improvements to
The Hansen Company, Inc., in the amount of $477,164.10. Tabulated below is a history of project change orders.

Change
Order No. Initiated By Description Amount
1 City $2,862.87

Adjust contract item amounts to as-built quantities.

Original Contract Amount $477,164.10
Total Change Orders $2,862.87
Percent of Change Orders to Original Contract 0.60%
Total Contract Amount $480,026.97

Activity ID 11-2010-006 Page 1 of 1



August 12, 2013

CERTIFICATION OF COMPLETION ENGINEERING DEPARTMENT

AGENDA HEADING:

Accepting completed construction and approving final payment for the Columbus Park & McHenry Park Water
Features, The Hansen Company, Inc.

SYNOPSIS:

Approve the Engineer's Certification of Completion, accept construction of said improvement, and authorize final
payment to the contractor.

FISCAL IMPACT:

Amount: $480,026.97 As-Built Contract Cost

Funding Source: 2013-2014 CIP, Page Parks - 20, Wading Pool Improvements, PK034, Being: $377,164.10 of
G.O. Bonds from PK034, and the remaining $102,862.87 transfer of G.O. Bond funds from, PK100, Park
Redevelopment

CERTIFICATION OF COMPLETION:

On May 21, 2012, under Roll Call No. 12-0840, the City Council awarded a contract to The Hansen Company,
Inc., Craig Faber, President, 5665 Greendale Road, Suite A, Johnston, IA 50131 for the construction of the
following improvement:

Columbus Park & McHenry Park Water Features, 11-2010-006

The improvement includes the installation of water features, resilient surfacing, sidewalk, limestone retaining
walls, earthwork and restoration; all in accordance with the contract documents, including Plan File Nos.
543-112/121 at Columbus Park, 1921 SE 1st Street, and Mc Henry Park, 9th Street & Oak Park Avenue, Des
Moines,lowa

I hereby certify that the construction of said Columbus Park & McHenry Park Water Features, Activity ID
11-2010-006, has been completed in substantial compliance with the terms of said contract, and I hereby
recommend that the work be accepted. The work commenced on July 23, 2012, and was completed on August 6,
2013.

1
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I further certify that $480,026.97 is the total cost of said improvement, of which $456,033.76 has been paid the
Contractor and $9,592.40 is now due and is hereby approved as final partial payment for the above project, the
remaining balance of $14,400.81 is to be paid at the end of thirty days, with funds retained for unresolved claims
on file in accordance with lowa Code Chapter 573. The amount of completed work is shown on the attached
Estimate of Construction Completed.

Jeb E. Brewer, P.E.
Des Moines City Engineer
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