* Roll Call Number Agenda Item Number

12 C

DATE  September 9, 2013

ACCEPTING COMPLETED CONSTRUCTION AND APPROVING FINAL PAYMENT
FOR PRINCIPAL PARK LOCKER ROOMS, BALL TEAM, LLC

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF DES MOINES, IOWA: That the attached report
of the Des Moines City Engineer, showing the cost of the construction of the Principal Park Locker Rooms,
10-2012-005, in accordance with the contract approved between Ball Team, LLC, Robert E. Sodders, President, 10550
New York Avenue, Suite 100, Urbandale, IA 50322, under Roll Call No. 12-1308, of August 13, 2012, and the City
of Des Moines, and recommending the acceptance thereof, be and the same is hereby approved, and accepted, and

BE IT FURTHER RESOLVED: That $1,296,876.00 is the total cost, of which $1,200,428.92 has been paid the
Contractor, and $57,540.80 is now due and is hereby approved as final partial payment for the above project, the
remaining balance of $38,906.28 is to be paid at the end of thirty days, with funds retained for unresolved claims on file
in accordance with lowa Code Chapter 573.

BE IT FURTHER RESOLVED: That the Des Moines Finance Director be and is hereby authorized to release said
retainage if suit is not filed as above provided.

Moved by to adopt.
FORM APPROVED: FUNDS AVAILABLE

e .
Syt totoK =
Kathleen Vanderpool Scott E. Sanders V
Deputy City Attorney Des Moines Finance Director

%’g Funding Source: 2013-2014 CIP, Page Parks - 14, Principal Park, PK132, Being: Tax Increment Bonds

COUNCIL ACTION | YEAS | NAYS | PASS | ABSENT
COWNIE CERTIFICATE
COLEMAN
CRIESS I, DIANE RAUH, City Clerk of said City hereby
certify that at a meeting of the City Council of
HENSLEY said City of Des Moines, held on the above
MAHAFFEY date, among other proceedings the above was
MEYER adopted.
MOORE
TOTAL
IN WITNESS WHEREOF, I have hereunto set
my hand and affixed my seal the day and year
MOTION CARRIED APPROVED . .
first above written.
Mayor City Clerk

10-2012-005



ENGINEERING DEPARTMENT
CITY OF DES MOINES, IOWA

ciry or DES MOINES

PROJECT SUMMARY

Principal Park Locker Rooms
Activity ID 10-2012-005

(AL

On August 13, 2012, under Roll Call No. 12-1308, the Council awarded the contract for the above improvements
to Ball Team, LLC, in the amount of $1,103,000.00. Tabulated below is a history of project change orders.

Change
Order No.

Initiated By

Description

Amount

1

Contractor

Consultant

Contractor

Contractor

Contractor

Consultant

Consultant

Consultant

Activity ID 10-2012-005

12/18/2012

Revise light fixture schedule; complete additional plumbing;
relocate primary underground electrical service.

12/19/2012
Furnish, place and compact additional fill.

1/23/2013

Add over excavation for soil remediation and place
engineered fill. Revise visiting coach's suite, revise door
openings, and add exterior electrical panel. Furr-out
home/visitor separation wall.

2/5/2013

Relocate shower wall column; grout new masonry openings
after demolition; remove existing wall tile and skim coat
smooth; connect east kitchen to grease trap.

4/9/2013

Change out hardware. Costs due to electrical line relocation.
Change flooring system. Demo parapet wall infill. Revise
Alternate #2 electrical design. Replace existing floor drains.
Install capstone flashing.Revise locker outlets. Install wall
clocks.

4/18/2013

Install flooring in Weight Room. Revise Foyer ceiling. Add
traffic coat. Remove sound system.

6/5/2013

Provide temporary shoring for exterior wall demolition.
Remove Weight Training Room carpet. Repair 6" sanitary
sewer. Remove & replace ceiling in Hydro Room.

6/19/2013

$24,983.00

$23,052.00

$22,371.00

$24,981.00

$24,529.00

$22,477.00

$16,373.00

$19,013.00
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9 Contractor

Activity ID 10-2012-005

Add Clubhouse Manager Office. Add rain gutter. Revise
crowd control gate. Add carpet in Visitor's Hallway. Replace
Kitchenette carpet.

8/16/2013

Add faucet mixing vales. Install ADA shower valves. Add
protected outlets. Relocate Video Room lockers. Paint TV
walls. Install stainless steel cornerguards. A light fixture in
Coach's Locker Room. Add three 2x2 Light fixtures. Add FA
speakers. Add floor coverings. Revise handrail height.

Original Contract Amount
Total Change Orders

Percent of Change Orders to Original Contract

Total Contract Amount

$16,097.00

$1,103,000.00
$193,876.00 -

17.58%
$1,296,876.00 °
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September 9, 2013

CERTIFICATION OF COMPLETION ENGINEERING DEPARTMENT

AGENDA HEADING:

Accepting completed construction and approving final payment for the Principal Park Locker Rooms, Ball Team,
LLC.

SYNOPSIS:

Approve the Engineer's Certification of Completion, accept construction of said improvement, and authorize final
payment to the contractor.

FISCAL IMPACT:

Amount: $1,296,876.00 As-Built Contract Cost

Funding Source: 2013-2014 CIP, Page Parks - 14, Principal Park, PK132, Being:
Tax Increment Bonds

CERTIFICATION OF COMPLETION:

On August 13, 2012, under Roll Call No. 12-1308, the City Council awarded a contract to Ball Team, LLC, Robert
E. Sodders, President, 10550 New York Avenue, Suite 100, Urbandale, IA 50322 for the construction of the
following improvement:

Principal Park Locker Rooms, 10-2012-005

The improvement includes the remodel of and a 2,000 S.F. addition to the existing home team and visiting team
locker rooms with bid alternates to remodel the existing visiting coach's facilities, enlarge the existing weight
training area and construct a new 1,500 SF batting tunnel adjacent to the existing batting tunnel facility located at
Principal Park, including cast in place concrete, concrete masonry and insulated wall system consistent with
existing architectural materials at Principal Park as well as related mechanical and electrical systems
improvements; all work in accordance with the contract documents, including Plan File Nos. 538-99/138, located
at One Line Drive, Des Moines, lowa

I hereby certify that the construction of said Principal Park Locker Rooms, Activity ID 10-2012-005, has been
completed in substantial compliance with the terms of said contract, and I hereby recommend that the work be
accepted. The work commenced on August 15, 2012, and was completed on August 30, 2013.

1
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(A

I further certify that $1,296,876.00 is the total cost of said improvement, of which $1,200,428.92 has been paid the
Contractor and $57,540.80 is now due and is hereby approved as final partial payment for the above project, the
remaining balance of $38,906.28 is to be paid at the end of thirty days, with funds retained for unresolved claims
on file in accordance with lowa Code Chapter 573. The amount of completed work is shown on the attached
Estimate of Construction Completed.

{2&2 &«Z&.J—u_go

Jeb E. Brewer, P.E.
Des Moines City Engineer

2
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